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Wood Environment & Infrastructure Solutions, Inc.

February 10, 2021 180 Grand Avenue, Suite 1100
Qakland, California 94612-3066
Project 8620200310 USA

T: (510) 663-4100

Ms. Bianca Handley F:(510) 663-4141

U.S. Environmental Protection Agency
75 Hawthorne Street
San Francisco, California 94105

www.woodplc.com

Subject: January 2021 Monthly Progress Report (electronic submittal)
North Hollywood Operable Unit
Second Interim Remedy
Groundwater Remediation Design

Dear Ms. Handley:

On behalf of Honeywell International Inc,, attached is the January 2021 monthly progress report for
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019.

Please contact me at (510) 663-4100 if you have questions regarding this submittal.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

Michael Taraszki, PG CA 6457, CHG CA 586, PMP
Project Principal
MT/MR

https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress
reports/2021/2021.02.10/r35216_nhou_2021feb10_ra_hon_monthly prog report.docx

Attachment:  January 2021 Monthly Progress Report

cc: Mike Heitmann (Honeywell)
Vahe Dabbaghian (LADWP)
Nicole Alkov and Christina Humphreys (RWQCB-LA)
Laura Radke (DTSC)
Chi Diep (SWRCB DDW)
John Wingate (OTIE)
Kevin Murdock (Jacobs)

‘Wood' is a trading name for John Wood Group PLC and its subsidiaries
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Ms. Bianca Handley

Monthly Progress Report - NHOU Second Interim Remedy
February 10, 2021

Page 2

JANUARY 2021 NHOU Monthly Progress Report

ACTIVITIES COMPLETED FOR THE REPORT PERIOD

e Grading and building (equipment pads and warehouse), electrical, and HVAC permits on
Lankershim Yard have been obtained from the LA Department of Building and Safety
(LADBS) for the Phase 1B Groundwater Treatment System construction; additional plan
check activities are ongoing (e.g., plumbing, wellhead electrical designs) and resubmittals
are anticipated (e.g., equipment pad anchoring);

e Wood completed removal of first interim remedy foundation (following LADWP's
depowering the associated transformer), continued to prepare Lankershim Yard for
excavation and installation activities, and completed exterior surveying and potholing and
interior demolition of the warehouse except (for removal of the SCADA equipment that is
currently associated with the LADWP's chlorination station);

e Wood provided Phase 1B construction submittals to the LA Department of Water and
Power (LADWP) for their review; temporary utilities for construction trailers at Lankershim
Yard have been installed:;

e Wood completed the Step 2 and Step 4 reports in support of LADWP's efforts to obtain an
amended drinking water permit from the Division of Drinking Water (DDW), pursuant to
the DDW's 97-005 Policy Memo; and,

e Wood completed subsurface surveying and geotechnical investigation fieldwork associated
with Phase 2B conveyance design.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS
¢ Honeywell/Wood actions:

-  Wood will continue with the Phase 1B groundwater treatment system plan check and
permitting processes with LADBS (e.g., plumbing and wellhead electrical permits, and
resubmittals for equipment pad anchoring systems);

-  Wood will commence excavation, backfill, and piping installation on the northern
portion of the Lankershim Yard;

- Wood will continue to provide contractor submittals for the Phase 1B Groundwater
Treatment System to LADWP for review;

- Honeywell/Wood will perform potholing along the alignments of the Phase 2B
conveyance once LA Bureau of Engineering (LABOE) permits have been obtained;

- Honeywell/Wood will incorporate LADWP comments on the Preliminary (30%) Design
into the Intermediate (60%) Design package; and,

- Honeywell/Wood will continue supporting LADWP with the DDW 97-005 permit
process (the January 28 meeting with DDW was rescheduled).

ED_013425_00000189-00002



Ms. Bianca Handley

Monthly Progress Report - NHOU Second Interim Remedy
February 10, 2021

Page 3

JANUARY 2021 NHOU Monthly Progress Report (continued)
ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED)
e LADWP actions (anticipated):

Coordinate with Wood regarding construction activities associated with the Phase 1B
Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings);

Coordinate with Wood on outstanding Phase 2B conveyance design decisions;

LADWP's Power Group will sign-off on the designs for the Phase 1B stormwater
conveyance, Phase 1B wellheads, and Phase 2B conveyance; and,

Continue development and submittal of documents associated with the DDW 97-005
permit process.

e U.S. EPA actions (anticipated):

Perform periodic site inspections of the Phase 1B Groundwater Treatment System
construction, as needed.

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS

e Honeywell/Wood actions:

Wood will obtain all necessary permits and will continue with construction of the
Phase 1B Groundwater Treatment System (e.g., underground plumbing, concrete
pads/anchoring systems, equipment installation);

Wood will provide contractor submittals for the Phase 1B Groundwater Treatment
System to LADWP for review;

Wood will submit a Phase 1B Groundwater Treatment System commissioning plan for
LADWP/DDW review:

Honeywell/Wood will submit the Intermediate (60%) Design for the Phase 2B
conveyance for EPA and LADWP review in April 2021;

Honeywell/Wood will perform basin-wide groundwater sampling in April 2021 (pending
COVID-19 status); and,

Honeywell/Wood will continue to support LADWP with the DDW 97-005 process.
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Ms. Bianca Handley

Monthly Progress Report - NHOU Second Interim Remedy
February 10, 2021

Page 4

JANUARY 2021 NHOU Monthly Progress Report (continued)
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED)
o LADWP actions (anticipated):

- Review submittals and issued-for-construction drawings associated with the Phase 1B
Groundwater Treatment System;

- Participate in Phase 1B Groundwater Treatment System construction meetings;
- Review the Intermediate (60%) Design for the Phase 2B conveyance; and,

- Continue development and submittal of documents associated with the DDW 97-005
process, including meeting with DDW.

e U.S. EPA actions (anticipated):

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and
participate in associated construction meetings, as required; and,

- Review the Intermediate (60%) Design for the Phase 2B conveyance.

SCHEDULE UPDATE

e An updated Phase 1B Groundwater Treatment System construction schedule is attached.
ISSUES AND CORRECTIVE ACTIONS

e None.
UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL)

e The LADBS building permit process (for Phase 1B construction) has been much slower than
ordinarily anticipated due to impacts on LADBS staffing/resources resulting from COVID-19
restrictions (force majeure: schedule currently pushed out by approximately three months);

e Similarly, obtaining clearance from LADWP Power Group has been delayed due to
COVID-19 restrictions, which has caused delays to Wood's schedule for performing its
scope within the transmission corridor (e.g., Phase 2B conveyance alignment) (force
majeure: schedule currently pushed out by approximately two months);

e Utility shutdowns on Lankershim Yard as needed to be performed by LADWP were delayed
due to partial impact by COVID-19 restrictions; new utility connections to construction
trailers have also been delayed (force majeure: schedule pushed out by over two months);

e Impacts from COVID-19 restrictions on Wood's schedule will be updated monthly for the
duration of the impacts; costs will be evaluated as incurred or known;

e Discussions with LADWP regarding necessary changes to the Phase 2B alignments has
delayed completion of field work needed to prepare the 60% Design by approximately
three weeks
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Ms. Bianca Handley

Monthly Progress Report - NHOU Second Interim Remedy
February 10, 2021

Page 5

JANUARY 2021 NHOU Monthly Progress Report (continued)

DESIGN CHANGES OF NOTE

e Los Angeles Fire Department comments on Phase 1B design require that a fire wall be
installed behind (east of) the hydrogen peroxide tank because the strong oxidizer will be
stored near the property line. Fire wall design is being submitted to LADBS for plan check;

e Anchoring systems for equipment pads (accounting for seismic calculations) will require
submittal to LADBS for final permitting; and,

e The Phase 2B 8-inch influent conveyance line route to cross Lankershim Blvd. remains
under discussion with LADWP.
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Activity 1D Activity Name Crig
Dy

HON North Hollywood Operable Unit

29-Mar-19 A ] 17-Juk23

HON North Hollywood Operable Unit

Remi Phys Start Finlsh ORG Critical | Predecessors
Dur %Comp

Slipressors

2021

Data Date: 29-dan-21
Print; 11-Feb-21

2082

. . . . s
2 O o e L B e e

bbilzation |

@ NS : New Slab Area - Backfil § Compact

0 Chemical Trudk Unloadlng Ramp 2/5-501

0 North Side Main Conveyanoe Lines - Backfill & Compact

| @ Hydrogen PerOXIde Tank Foundations 6/S- 504

: : & 12 soG - 15/S-601 i

0 South Side UG Plumblngl

Contract Award 28-Aug-20 A HON r PMOB-0005 EIA-1030, CO-0024
M2 Mobilization 0 0 100% | 16-Oct-20 A CAR - MOB-0005 DEMO-0005
M13 NS - New Slab Area - Backfill & Compact 0 0 0% 10-Mar-21 WTUG-N0O15 WTUG-NO0O55, WTUG-NOO30,
I M3, WTFD-N0020
M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 0% 31-Mar-21 I WTFD-N0030 WTFD-N0035
M3 North Side Main Conveyance Lines - Backfill & 0 0 0% 06-Apr-21 r~ WTUG-N0O15, WTUG-NO0S0, : WTUG-N0020
Compact OiM13
M15 Hydrogen Peroxide Tank Foundations 6/5-504 0 0 0% 22-Apr-21 WTFD-N0040 WTFD-N0100, WTFD-N0095,
. WTEQ-0050, WTEQ-0025
M17 12" SOG - 15/8-601 0 0 0% 28-May-21 - WTFD-NO055 WTFD-N0O065, WTEQ-0050
M4 Backwash Holding Tank-Foundation; S-503 0 0 0% 15-Jun-21 ™ WTFD-N00O70 WTEQ-0005
M5 South Side UG Plumbing 0 0 0% 01-Jul-21 WTUG-S0015, WTUG-S0045, | WTUG-S0020
W i WTUG-80075
M6 Backwash Supply Tank Foundation; 8-506 0 o] 0% 26-Aug-21 I i WTFD-50025 WTEQ-0075
M7 Anchor Process Support Equipment 0 0 0% 26-Oct-21 WTEQ-0010, WTEQ-0015, WTAG-0005
WTEQ-0020, WTEQ-0025,
I~ WTEQ-0030, WTEQ-0035,
I WTEQ-0040, WTEQ-0045,
WTEQ-0050, WTEQ-0125
M8 Substantial Completion 0 0 0% 17-Jan-22 W CN-0020 M12, EPA-1015
M9 Commissioning Complete 0 0 0% 14-Apr-22 ¥ EIA-9000, EIA-9015 EIA-9010
M2 Construction Completion Report [} 0 0% 14-Apr-22 CO-0025, M8 M16
M10 Commissioning Report 0 0 0% 21-Jul-22 I {EIA-9030 CO-0015
M1 Operations & Maintenance Complete [} 0 0% 17-Jul-23 W CO-0010, EIA-9020, EIA-9045 :M16
M16 Project Complete 0 0 0% 17-Juk-23 CO0-0006, M11, CO-0015, M12

EIA-1000

Submit 90% Design & RAWP

29-Mar-19 A

LADWP-1000

L 3 Backwash Holding Tank- Foundatxon S-503

: L 2 Backwash Supply Tank Foundation; S 506

€ Anchor Process Support Equipmen

€ Substantia

LADWP-1000 EPA & LADWP Review 0 0 100% : 29-Mar-19 A 02-Aug-19 A | LADWP - EIA-1000 CAR-1000
CAR-1000 Submit Final RAWP & Storm Drain Conveyance 0 0 100% | 02-Aug-19A: 03-Oct-19 A EIA r LADWP-1000 EPA-1000 ! !
Design for Review : :
EPA-1000 EPA Review & Comment Final RAWP 0 0! 100% : 03-Oct-19 A | 25-Nov-19 A EPA r CAR-1000 CAR-1005, EPA-1005 ‘
CAR-1005 Revise and Submit Final RAWP 0 0! 100% | 22-Nov-19A | 23-Dec-19A EIA . EPA-1000, EPA-1005 CAR-1010, EIA-1020, '
: EIA-1025, EIA-1030 |
EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A EPA - EPA-1000 CAR-1005 ‘ : : 1
EIA-1030 Pre-Construction Regulatory Submittals & Approvals 5 0: 100% @ 04-Mar-20 A: 28-Aug-20 A EIA r CAR-1005, M1 EIA-1005 Regulatory Submittals & Approvals (EIA)
(EA) s | ; |
CAR-1010 Submit Additional Construction Plans per RAWP 0 0 100%  15-May-20 A EIA r CAR-1005 EPA-1010 (Final) :
(Final) | |
EPA-1010 Receive EPA Approval on Additional Plans 0 0. 100% 01-Jul-20 A EPA CAR-1010 MOB-0005, CAR-1025, al Plans

EIA1005

General Regulatory (Construction Phase)

31-Aug-20 A 21-Dec-21

EPA-1010

CAR-1030, CAR-1040,
CAR-1015, CAR-1020,
EIA-1005, PMOB-0005,
EIA1005, EIA-9025

CO-0006, EIA1015, EIA1010,
EIA-1035

EIA1015

NPDES Reporting (Construction Phase)

331

228

25.4%

31-Aug-20 A ¢ 21-Dec-21

EIA

EIA1005

EIA-9000

General Regulator

NPDES Reporting

Remaining LOE 7] Remaining Work €

Actual Work

@ Milestone

Critical Remaining (EEEEESEEEF Summary

Page 1 of 14

Project ID: 6519200010
TASK filter: All Activities
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HON North Hollywood Operable Unit Data Date: 29-Jan-21

Print; 11-Feb-21

Aoy 1D Activity Name Qrig Reml T Phye Siart Finleh CRG T [ Crticall Pretiecescors Slitressors e
—----— [ o= [ [ [ e [ [ [ o [ [ [ oo [ [ o | s 7 ]

EIA1010 PM Implementation (Construction Phase) 331 1 228 254% | 31-Aug-20A: 21-Dec-21 EIA1005 CO-0010 W M Implementatior

T v | | i i

| ADWP with SCAR & Ind Permit

EIA-1020 Assist LADWP with SCAR & Ind WW Permit 04-Mar-20 A © 02-Oct-20 A CAR-1005 CAR-1015, CAR-1020 : ‘
ElA-1025 Final Procurement - WAR 148 0: 100% 04-Mar-20 A i 02-Oct-20 A EIA Euw CAR-1005 MOB-0005 rocurement - WAF?Q
CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% @ 09-Oct-20 A i 09-Oct-20 A AlS [~ EPA010 MOB-0005, CAR-1030 kot LADBS Temp ¢onstruc ion Power Permit%
CAR-1030 Collect LADBS Electrical Permit 1 0 100%  02-Nov-20 A 02-Nov-20 A AlS p= EPA-1010, CAR-1025 WTUG-N0020, CAR-1040 | Collect LADBS :EIectrica Permit
CAR-1040 Collect LADBS HVAC Permit 1 0. 100% : 17-Nov-20A: 17-Nov-20 A AlS [~ EPA-1010, CAR-1030 WH-0190 | Collect LAD%BS HVAC Permit
CAR-1015 Collect LADBS Building Permit 1 0 100%  08-Dec-20A: 08-Dec-20 A AlS [~ EPA-1010, EIA-1020 CAR-1035 I Collejct LADHS Building Permit 1 1
CAR-1020 Collect LADBS Grading Permit 1 0 100%  08-Dec-20 A 08-Dec-20 A AlS - EPA-1010, EIA1020 CAR-1035 I Collejct LADHS Grading Permit 3
CAR-1035 Collect LADBS Plumbing Permit 1 1. 0% 01-Mar-21* | 01-Mar-21 AlS = CAR-1020, CAR-1015 WTS-0005, WTuG-Noo1t | ’ ] &l@& ﬁ[fBéﬁuﬁﬁBlrE Permit ’ S * ””””””” o

EIA-1035 14-Jul-21 EIA1005 WTEQ-0070

AOP Storage Fees 16-Sep-20 A

EIA-1005 Pre-Construction Conference 1 0: 100% | 18-Sep-20A: 18-Sep-20 A EIA - EPA-1010, EIA-1030 MOB-0005 uction Conference : ;

i EPA-1015 Inspection of Construction 1 1 0% 18-Jan-22 18-Jan-22 EPA ¥ CN-0020, M8 EIA-9000, AIS-9000 ' : ' | Inspection

f @ Sulfuric Acid Storage Air Dryer - Purchase & Delivery
| . : v | |

R Sulfuric Acid Tank - Submittals - Received and Approved

Approved ' ‘ ! ' i
WTEQ-0080 Sulfuric Acid Tank - Release for Delivery 85 85 0% 22-Mar-21 20-Jul-21 MOD WTEQ-0110 WTEQ-0055 T Sulfuric Acid Tank - Release for Delivery
WTEQ-0055 Sulfuric Acid Tank - Delivery 2 2 0% 27-Aug-21 30-Aug-21 MOD WTEQ-0080, WTFD-S0060 WTEQ-0060, WTEQ-0010, B Sulfuric Acid Tank - Delivery

WTEQ-0095

RP-1005; RP-1030: RP-1035:
RP-1040, RP-1045

WTEQ-0060 Inlet Strainers & Bag Filters - Delivery 2 2 0% 31-Aug-21 01-Sep-21 ROS WTEQ-0055, WTEQ-0085, WTEQ-0015 1 Inlet Stramers & Bag Filters - DeINery
™ {WTEQ-0085, WTEQ-110 ; | | | |

o7 35 o3} oy 0 & 8238 G GO o 8038 by G A Bopid Fopods P s s P (&3 G ) LD 83
sk %58 e 25 {53 = 6y E5e3 SR 5 BRI O] (52 o SoR B8 00 s Do B o Boe] ROy %o B £ B = ¥ 23 20 = QYA o
S S S s S s il

RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, 26 16 69% 09-Nov-20 A ©  19-Feb-21 ROS r RP-1000 RP-1025 Inlet Strainers - Submittals - Schedule, Catalogs, Other
Other | i i |
RP-1010 Inlet Strainers - Submittals - GA Drawings 26 16 69% 09-Nov-20 A 19-Feb-21 ROS r RP-1000 RP-1025 Inlet Strainers - Submittals - GA DraWings ' '
RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 44 16 80% 09-Nov-20 A ©  19-Feb-21 ROS - RP-1000 RP-1025 Inlet Strainers - Submittals - Weld Map, Procedures
RP-1020 Inlet Strainers - Submittals - Calculations 44 161 80% | 09-Now-20A | 19-Feb-21 ROS r RP-1000 RP-1025 Inlet Strainers - Submittals - Calculations
RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 55 16 85% 09-Nov-20 A : 19-Feb-21 ROS RP-1005, RP-1010, RP-1015, WTEQ-0085 Inlet Strainers - Submittals - Reviewed & Approved
I iRP-1020 B : ' '
WTEQ-0085 Inlet Strainers - Release for Delivery 84 84 0% 22-Feb-21 21-Jun-21 ROS - RP-1025 WTEQ-0060, WTEQ-0060 M |§n|6t Strainers - Release foriDeIivery w
R Eite o 7 ! !
l RP-1030 Bag Fillers - Submittals - Schedule, Catalogs, Other © 26 | 16 69% : 06-Nov-20A  19-Feb-21 ROS - RP-1000 RP-1050 WEBBBBEE ] Dog Filers - Submitals - Schedule, Catalogs, Other U0
Remaining LOE [ Remaining Work € & Milestone Page 2 of 14 Project ID: 6519200010
B Actual Work Critical Remaining (EEEEESEEEF Summary TASK filter: All Activities
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HON North Hollywood Operable Unit Data Date: 29-Jan-21

Print; 11-Feb-21

Aoy 1D Activity Name Qrig Reml T Phye Siart Finleh CRG T [ Crticall Pretiecescors Slitressors e
—----— N N T KM N

RP-1035 Bag Filters - Submittals - GA Drawings 69% 06-Nov-20 A 19-Feb-21 RP-1000 RP-1050 Bag Fllters Submittals - GA Drawmgs

RP-1040 Bag Filters - Submittals - Weld Map, Procedures 44 16 82%  06-Nov-20A | 19-Feb-21 ROS r~ RP-1000 RP-1050 [T Bag Fllters - Submittals - Weld Map, Procedures ! !
RP-1045 Bag Filters - Submittals - Calculations 44 16 82% 06-Nov-20 A1 19-Feb-21 ROS = RP-1000 RP-1050 ; [ Bag Filters - Submittals - Calculations ! !
RP-1050 Bag Filters - Submittals - Reviewed & Approved 55 16, 85% 06-Nov-20 A i  19-Feb-21 ROS RP-1030, RP-1035, RP-1040, { WTEQ-110 [T Bag Filters - Submittals - Reviewed & Approved
™ iRP-1045 ! . ;

WTEQ-110 Bag Filters - Release for Delivery 22-Feb-21 21-Jun-21 I RP-1050 WTEQ006O 7 1 7%%&\9 Fitters - Release for E}elle[y 777777777 7777777
A, ‘ i i
& B : ; ‘

WTEQ-0090 lon Exchange - Release for Fabrication 122 104. 0% 05-Jan-21 A :  25-Jun-21 PMOB-0005, PMOB-0010 WTEQ-0065

EEEEE T | lon Exchange - Release for Fabrication 1

WTEQ-0065 lon Exchange - Delivery 3 3 0% 28-Jun-21 30-Jun-21 CCA - WTEQ-0090 WTEQ-0020, WTAG-110 ' il lon Exchange - Delivery :

v | v i 1

PMOB-0005, PMOB-0010 WTEQ-120 W | LPGAC System - Release for Fabrication 3

WTEQ-115 05-Jan-21 A 25-Jun-21

LPGAC System - Release for Fabrication

WTEQ-120 LPGAC System - Delivery 3 3. 0% | 28-Jun-21 | 30-Jun-21 CCA WTEQ-115 WTEQ-0035, WTEQ-0040, Ty Ty teeacsystem -Delvery
: WTAG-115 ‘ ‘ | ‘ |

| | w | 1
@ AOP & Hydrogen Peroxide System - Delivery

WTEQ-0070

AOP & Hydrogen Peroxide System - Delivery 15-Jul-21 19-Jul-21 WTFD-NO0085, EIA-1035 WTEQ-0030, WTEQ-0025

CEC Contract Award 03-Nov-20 A PMOB-0010 A1000 @ CEC Contract };\ward

A1000 MCP Panel Drawing Submittal Package 60 3. 73.3% : 04-Nov-20A: 02-Feb-21 CEC A1010 AT015, A1030, AT045, A1060, | EEm ey \CP Pane! Dréwing Submittal Package | 3 3
A1075, A1090, A1105, A1120, : : : :
A1135, A1150, A1185, A1470, | ; } 1 |

|

A1005 ' ;
A1015 NHE-2-CP Panel Drawing Submittal Package 65 8! 58% 04-Nov-20 A 09-Feb-21 CEC r A1000 A1470 ‘ NHE-2-CP Péanel Drawing Submittal Pajckage
A1030 NHE-3R-CP- Panel Drawing Submittal Package 65 8 58% : 04-Nov-20A: 09-Feb-21 CEC r A1000 A1470 NHE—3R-CP3- Panel Drawing Submittal Package
A1045 NHE-4R-CP Panel Drawing Submittal Package 65 8. 58% 04-Nov-20 A 09-Feb-21 CEC = A1000 A1470 NHE—4R—CP§PaneI Drawing Submittal Péackage : :
A1060 NHE-5R-CP Panel Drawing Submittal Package 65 8: 58% 04-Nov-20 A i  09-Feb-21 CEC r A1000 A1470 NHE—5R-CP3PaneI Drawing Submittal F‘:ackage ' '
A1075 NHE-6-CP Panel Drawing Submittal Package 65 8 58% | 04-Nov-20A & 09-Feb-21 CEC r A1000 A1470 NHE-6-CP F*anel Drawing Submittal F’ackage
A1090 NHE-3R-VFD Panel Drawing Submittal Package 70 13 54% 04-Nov-20 A 16-Feb-21 CEC . A1000 A1440 NHE-3R- VFD Panel Drawing Submlttal Package
A1135 Network Equipment Submittal Package 80 230 47% 04-Nov-20 A i 02-Mar-21 CEC - A1000 A1470 Netwo;rk Equipment Submittal Pat;:kage
A1105 NHE-4R-VFD Panel Drawing Submittal Package 110 53: 34% 04-Nov-20 A 14-Apr-21 CEC r A1000 A1440 NHE-4R-VFD Panel %Drawing Submittal Packagej,
A1120 NHE-5R-VFD Panel Drawing Submittal Package 110 | 53 34%  04-Nov-20A . 14-Apr-21 CEC - A1000 A1440 - NHE-5R-VFD ﬁa'ﬁélﬁbmag' Submittal 'F'fé'ci{a'g';éfi"" - S
A1150 PLC Programming Submittal Package 140 83 27% 04-Nov-20 A 26-May-21 CEC r A1000 A1450, A1230 ‘ PLC Programmlng Submittal Package
A1005 LADWP Review & Approve MCP Design 20 20 0% 03-Feb-21 02-Mar-21 LADWP - A1000 A1470, WTEQ-0100 | LADWP Review & Approve MCP DeS|gn |
A1185 iFIX Software Development Submittal Package 109 | 109 0%  03-Feb-21 | 07-Juk21 CEC [ AT000 al450 T 7 T Efﬁ FIX Software lD?vélJp@n? Submittal Package 7 7777777
Start-Up Plan Submittal Package 27-May-21 15-Sep-21 CEC I iA1150 WTAG-0055 m St?ﬂ-UP Plan Submittal Packaj\ge

T VFDs - Dehvery

o el © ol ol ol wlw @l o wl ol ewlel o Sbs s ] =
Sl =k 5178 SREEAD N o ¢ 0 5 oy LB e S Rocbriand %5 Smmmner S S oo e he e B ¥ Bem « o SRR M Ro 0 S O B R S VO R B Yo s S o

s - Delivery ~Apr- ~ ' '
A1450 Software (Licensing) - Delivery 50 | 59 0% 17-Jun21 | 08-Sep-21 CEC = TA1185, AT150 WTAG-0055 3 } T Software {Licensing) - Delwery
WTEQ-0100 MCP - Delivery 2 2 0% 18-Jun-21 21-Jun-21 CEC I iatoos WTAG-0070 i . B MCP Delivery
Remaining LOE 771 Remaining Work @ @ Milestone Page 3 of 14 Project ID: 6519200010
B Actual Work Critical Remaining (EEEEESEEEF Summary TASK filter: All Activities
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Activity 1D

A1470

Well Control Panels - Delivery

0%

21-Jul-21 27-Jul-21

A1440, A1000,
A1045, A1060,
A1005

HON North Hollywood Operable Unit

Antivity Name Crig 1 Bem - Phyg Start Finish ORG Critical [ Predecescors Slictessors
Duy 1 Dur | %%Comp

A1015, A1030,
A1075, A1135,

WTAG-0050, WTEQ-0105

WTEQ-0105

SCADA Cabinet - Delivery

26-Jul-21 27-Jul-21

A1470

WTAG-0055

e
I—l

Data Date: 29-dan-21
Print; 11-Feb-21

2082

2021

E Well Control Panels Delivery

r Holding Tank Contract Al

I SCADA Cabinet 1 Defivery 3

ard

v

108 I A1500 Tank 660 - Foundation Design 20 A1495 WTFD-N0070 _ Thnk 660 - Foundation Design 5 ! !
109 A1495 Tank 660 - Tank Design & Fabrication 103 | 461 40%  30-Nov-20A 05-Apr-21 viG [ A490 A1500, A1505 _:1 Tank 660 - Tark DeSlQn & Fabrication
Tank 660 - Tank Delivery 30-Jul21* | 0B-Aug-21 WTEQ-0005 3 [ Tank 660 - Tank Delivery |
11 v : . 3
iz Tank 540 - Foundation Design 09-Nov-20 A | 15-Jan-21 A A1490, A1480 WTFD-50025 R 1 hnk 540 - ?Enaa?zcﬁ Design . T o
13 A1480 Tank 540 - Tank Design & Fabrication 81 24: 40%  30-Nov-20 A 03-Mar-21 UG r A1490 A1475, A1485 s Tank 540 Tank Design & Fabrication '
WTEQ-0075 ! 0 Tank 540 - Tank Delivery !
i | ,
116 CN-0010 Provide Notice to LADWP re-East Neighbor 1 0 100% : 02-Nov-20A: 02-Nov-20 A = CAR r mMoB-0005 ) wTuG-sooos I Provide Notice to LADWP re-East Neighbor Excavation ! ! !
Excavation : :
Ty ke CN-0005 Provide Notice to LADWP re-Corridor Encroachment 1 1 0% 26-Feb-21* 26-Feb-21 CAR r MOB-0005 WTS-0035 I ProvideiNotioe to LADWP re-Corridor Encroachment
s CN-0015 Collect LADWP Power Release @ Extraction Wells 1 1. 0% 09-Juk-21* 09-Juk-21 EIA [~ MOB-0005 GwW-DMooos | [ e ) foﬁeEtEEWFﬁéwérﬁeTeés?@ éxﬁcﬂc;nWeﬁé *****
119 ‘ v I .
120 PMOB-0005 Honeywell Executes Agreement 28-Aug-20 A EPA-1010 PMOB-0010, RP-1000, tes Agreement ! !
- WTEQ-0090, EIA-9035, M1, ! ! !
' WTEQ-115, A1490 : ‘ ‘
12 PMOB-0010 Wood Performs Priority Buyouts 10 0: 100% @ 31-Aug-20A i 14-Oct-20 A CAR PMOB-0005 PMOB-0015, WTEQ-115, od Performs Priority Buyogits
U WTEQ-0090, RP-1000, A1010 | | |
122 PMOB-0015 AlS Work Plans & Submittal Reviews 55 8 80% 07-Oct-20 A 09-Feb-21 AIS PMOB-0010 MOB-0005 AIS Work Plajms & Submittal Reviews ! !
128 l ‘ ‘  / | |
124 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 16-Oct-20 A | 04-Nov-20 A EPA-1010, EIA-1005, MOB-0010, DEMO-0005, Mobilization, Site Prep, {Temp Facilities & ¢0ntro|s ;

PMOB-0015, CAR-1025, WTEQ-0110, M2, CN-0010, I .

EIA-1025 CN-0005, CN-0015 : : :
ip5 v : 1 ¥ | |
126 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery 03-Dec-20 A | 03-Dec-20 A . i MOB-0005 MOB-0015, MOB-0008 | Geophysical S§rvey at Lankershim Yard & Nursery Area !

Area I ' | ; . !

127 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 3 0i 100% | 28-Dec-20A: 07-Jan-21A AlS ' MOB-0010 MOB-0020 - Potloling the Identifiedi Utlities at Lankershim Yard ! !

128 MOB-0008 DFOW-01 - Preparatory Meeting 1 0 100% | 13-Jan21A 29-Jan-21A . MOB-0010 MOB-0020 | EEE DFOW-01- Preparatory Meeting | i i

I~ ' : ! . :

129 MOB-0020 Land Survey 2 2 0% 01-Feb-21 02-Feb-21 AIS - MOB-0015, MOB-0008 MOB-0030 ‘ I Land Survey : :
130 MOB-0030 Potholing at Nursery Area 5 5. 0% | 04-Jun-21* | 10-Jun-21 AlS r  MOB-0020 MOB-0025, WTs-0035 | A o Fﬁﬁoﬁnﬁ( Nursery Area o

! MOB-0025 Geophysical Survey at 5 Well Locations 2 2 0% 11-Jun-21 14-Jun-21 AlS I {MOB-0030 MOB-0035 f G60physica| Survey at 5 Well Locations
MOB-0035 Potholing at Well Sites (5 Locations) 15-Jun-21  17-Jun-21 MOB-0025 GW-EQ0005 o B O Potholing at Well Sites (5 Locations) 1

133 ¥ ; % . ‘ :

Rt M‘ } | |

135 DEMO-0013 DFOW-04 Preparatory Meeting 04-Dec-20 A | 04-Dec-20 A MOB-0005 DEMO-0020 I DFOW-04 Pr]paratory Meeting ‘ ‘

18 DEMO-0025 Take Apart Piping from Stripper & Tanks 2 0. 100% | 04-Dec-20A | 22-Dec-20 A AlS DEMO-0020, DEMO-0015, DEMO-0030, DEMO-0040 T 1;'ake Apgrt Piping from Striﬁ)per & Tanks

I {DEMO-0010, DEMO-0005 | i : : :

137 DEMO-0005 Disconnect Local Power & Live Lines Going to ltems 7 0 100% 11-Dec-20 A 11-Dec-20 A AIS MOB-0005, M2 DEMO-0010, DEMO-0025, | Diséonnect ocal Power & Live Lines Going to items to bef Demolished

to be Demolished ™ DEMO-0035, WTUG-S0115 : : : : :
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- Activity 1D

HON North Hollywood O

Activity Name Orig [Bem| Phys Start Finlsh ORG Critical | Predecessors Slipressors
Duy 1 Dur | %%Comp

perable Unit

DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 100% 11-Dec-20 A i 11-Dec-20 A DEMO-0015, DEMO-0013 DEMO-0025, DEMO-0035

DEMO-0015 Pressure Wash Old Chlorination Building Piping 1 0i 100%  16-Dec-20A: 17-Dec-20 A AIS DEMO-0010 DEMO-0020, DEMO-0025,
I DEMO-0035

DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper " 0! 100% | 16-Dec-20A: 17-Dec-20 A AIS DEMO-0005 DEMO-0015, DEMO-0025,
I DEMO-0035

DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & : 12 0: 100%  20-Dec-20A: 20-Dec-20 A AlS DEMO-0005, DEMO-0010, DEMO-0055

Demo ™ {DEMO-0015, DEMO-0020
DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0. 100% : 23-Dec-20 A 23-Dec-20 A AIS DEMO-0025 DEMO-0070, DEMO-0040,
WTUG-NO0O5
143 DEMO-0040 Dispose of All Materials from Demo Job 3 0. 100% : 29-Dec-20 A 31-Dec-20 A AIS DEMO-0025, DEMO-0030 DEMO-0045, WTUG-N0005

LADWP Disconnect Transformer

DEMO-0075

100%

20-Jan-21 A

20-Jan-21A . LADWP - MOB-0005

DEMO-0045

I
147 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North © 2 0 100% 15-Jan-21 A ¢ 17-Jan-21A AlS r DEMO-0045 DEMO-0070, WTUG-N0005
148 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 1 0{ 100% 18-dan-21 A | 20-Jan-21 A AlS ' DEMO-0050, DEMO-0030 WTUG-NOO55
Spoils - North
149 DEMO-00458 Breakout & Stockpile for Loadout - South 3 3 0% 07-Apr-21 09-Apr-21 AIS v WTUG-N0050 DEMO-0050S, DEMO-0050S
150 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 2 0% 12-Apr-21 13-Apr-21 AIS [ DEMO-0045S5, DEMO-00455 | DEMO-0070S
161 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 1 1 0% 14-Apr-21 14-Apr-21 AlS DEMO-0050S WTUG-S0005

All Interior Partitions & Doors

DEMO-0055

21-Dec-20 A

&

06-Apr-21 DEMO-0035, WTUG-S0105,

DEMO-0060

WTUG-80110
154 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 1 0 100%  28-Dec-20A: 29-Dec-20 A AIS DEMO-0055 DEMO-0065
1hb DEMO-0065 Repairing & Sealing Openings in the Walls & Ceilings 1 1 0% 06-Apr-21* 06-Apr-21 AlS ' DEMO-0060 WH-0005, WH-0025

157
168
159
WU NO005 | DFOW-00 Pr oo Mot P AT = VTN T — T B
WTUG-N0085 | DFOW-05 Preparatory Meeting 1 1 0% 04-Feb-21* 04-Feb-21 CAR ¥ MOB-0005 WTUG-NOO05
162 WTUG-NOOOS : NS - New Slab Area - Excavate Trenches for Piping 10 10 0% 11-Feb-21 24-Feb-21 AlS DEMO-0040, WTUG-N0O085, WTUG-NOO10
¥ :DEMO-0030, DEMO-0050
163 WTUG-NOO70 | Inspection Point - Piping, Pressure Test 6 6 0% 24-Feb-21 03-Mar-21 LADBS 7 WTUG-NO010 WTUG-NO015
164 WTUG-NODO10 | NS - New Slab Area - Install Piping, Stub-Up 5 5 0% 25-Feb-21 03-Mar-21 AlS I WTUG-NO0O5, WTUG-NO095 | WTUG-N0070, WTUG-NOO11
165 WTUG-NO0O11 | NS - New Slab Area - Pressure Test 2 2 0% 04-Mar-21 05-Mar-21 AlS r~ WTUG-N0010, CAR-1035
166 WTUG-NOO15 | NS - New Slab Area - Backfill & Compact 5 5 0% 04-Mar-21 10-Mar-21 AlS WTUG-N0O70 WTUG-N0O030, WTUG-NO035,
v WTFD-N0020, M3,
WTUG-NOO55, M13
167 WTUG-NO055 | Transport & Disposal of Non-Hazardous Excavation 1 1 0% 11-Mar-21 11-Mar-21 AIS WTUG-N0015, M13, WTUG-NO060
Spoils [ DEMO-0070

2021

e
I—l

i Vacuum Truck In Place to Retrreve All Rinse Water

| Prgssure Wash Old Chlorlnatron Building Piping
] Priessure Vash All Piping & 1'§anks of the Stripper
| Vjacuumirg Dust Cyclone & jSeparate from Building & D%mo
| |§3emo Chlorination Building%& All Materials Inside

| Dispode of All Materials from Demo Job

I LADWP Disconnect Transformer

# Biheakout & Stookpilé for Loadout - North

B Lpadout Concrete & Asphalt onto End Dumps«f North

\" 1 [ransport & Disposal of Non-Hazardous Excavation Spoils - North

B Breakout & Stockpile for Loadout - South

3 § Loadout Concrete & Asphalt onto End Dumps - South

A i i

1 All Interior Partitions & Doors

1! All Resirooms, Fixtures & Existing Electrical

"] Repairing & Sealing Openings in the Walls & Ceilings

v

‘Mﬁ
N :

| DFOW-05 Preparatory Meeting !
EEm NS - New Slab Area - Excavate Trenches for Piping

B Inspection Point - Piping, Pressure Test
B NS - New Slab Area - Install Pipiﬁg, Stub-Up
I NS- New Slab Area - Pressure Test

B NS New Slab Area - Backflll&Compact

| Transport & Disposal of Non-Hazardous Excavation Spoils:

ﬁ

| Transport & Drsposal of Non-Hazardous Excavatron Spoils - South

'DFOW-06 Preparatory Meeting |

Data Date: 29-dan-21
Print; 11-Feb-21

2082
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Activity 1D

HON North Hollywood Operable Unit

Activity Name Orig [Bem| Phys Start Finlsh ORG Critical | Predecessors Slipressors
Duy 1 Dur | %%Comp

e
I—l

é
é

WTUG-NO035 : NS - Main Conveyance Lines - Excavate Trenches for 0% 08-Mar-21 17-Mar-21 WTUG-NO015 WTUG-N0O040
Main Conveyance Lines & Supporting Piping
WTUG-N0O040 : NS - Main Conveyance Lines - Install Piping in the 12 12 0% 15-Mar-21 30-Mar-21 AlS v WTUG-N0035 WTUG-N0O045
Main Trench
WTUG-NO075 | Inspection Point - NS Main Conveyance Line 6 6 0% 23-Mar-21 30-Mar-21 LADBS v WTUG-N0045 WTUG-NO050
Pressure Test :
WTUG-N0045 NS - Main Conveyance Lines - Stub-Up in the 4 4 0% 25-Mar-21 30-Mar-21 AIS WTUG-N0040 WTUG-N0075, WTUG-N0090
Propoer Locations & Perform Pressure Test ¥
WTUG-NO090 : Inspection Point - NS Main Conveyance Line 1 1 0% 30-Mar-21 30-Mar-21 AlS-3P] i WTUG-N0O045 WTUG-N0O050
Compaction
WTUG-N0050 : NS - Main Conveyance Lines - Backfill & Compact 4 4 0% 31-Mar-21 06-Apr-21 AIS WTUG-N0075, WTUG-NO090 | WTUG-N0020, WTUG-S0005,
¥ M3, WTUG-N0060,
DEMO-0045S
WTUG-NOOG0 : Transport & Disposal of Non-Hazordous Excavation 1 1 0% 07-Apr-21 07-Apr-21 AlS r WTUG-N0O055, WTUG-N0O050  : WTUG-N0065

WTUG-N0020

178 WTUG-N0020 | NS - UG E&l and Controls - Excavation & Trenching 4 4 0% 07-Apr-21 12-Apr-21 AlS CAR-~1030, WTUG-N0050, M3, | WTUG-N0025, WTUG-N0065
I IWTUG-N0O19

179 WTUG-N0025 | NS - UG E&l and Controls - Install Conduit in Trench 4 4 0% 13-Apr-21 16-Apr-21 AlS r WTUG-N0020 WTUG-N0030
& Stub-Up :

180 WTUG-NOO30 NS - UG E&l and Controls - Make Connection, Backfill: 2 2 0% 19-Apr-21 20-Apr-21 AIS WTUG-N0O15, WTUG-N0025, { WTUG-N0O080, WTUG-N0065
& Compact = o Mm13

181 WTUG-N0080 : Inspection Point - UG Conduit Compaction 1 1 0% 20-Apr-21 20-Apr-21 AIS-3PI r WTUG-N0030 WTUG-N0085

182 WTUG-NO065 : Transport & Disposal of Non-Hazardous Excavation 1 1 0% 21-Apr-21 21-Apr-21 AlS WTUG-NO060, WTUG-N0020, : WTUG-S0060
Spoils ™ i WTUG-N0030, WTUG-N0080

SS - New Slab Area - Excavate Trenches for Piping

.WTUG N0050, CN-0010,

WTUG-80010

¥ i DEMO-0070S
WTUG-S0010 : SS - New Slab Area - Install Pipe, Stub-Up & Perform: 5 5 0% 22-Apr-21 28-Apr-21 AIS 7 WTUG-S0005 WTUG-S0015
Pressure Test :
WTUG-S0090 : inspection Point - Compaction Testing SS New Slab 6 6 0% 28-Apr-21 05-May-21 AIS-3P] I WTUG-S0015 WTUG-S0035
Area
WTUG-S0015 : SS - New Slab Area - Backfilll & Compact 4 4 0% 30-Apr-21 05-May-21 AIS WTUG-80010 WTFD-S0020, M5,
¥ WTUG-S0060, WTUG-S0090
WTUG-S0060 : Transport & Disposal of Non-Hazordous Excavation 1 1 0% 06-May-21 06-May-21 AlS WTUG-NO065, WTUG-S0015  : WTUG-S0065

Spoils

Data Date: 29-dan-21
Print; 11-Feb-21

2082

2021

NS Main Conveyance Llnes Excavate Trenches for Maln Conveyance Lines & Supportmg Piping

NS - Main Conveyance Lines - Install Piping in the M%in Trench

E Inspection Point - NS Mafn Conveyance Line Pressur;e Test
" "E NS - Main Conveyance Lines - Stub-Up in the Propoer Locations & Perform Pressure Test
| Inspection Point - NS Main Conveyance Line Compabtion

B NS - Main Conveyancef Lines - Backfill & Compact

| Transport & Disposal oif Non-Hazordous Excavatiofn Spoils
M:

A Recerve DCB-006 (Electrical)

[] NS - UG E&l and Controls Excavation & Trenchmg

@ NS-UGE&Iand Cn}ntrols - Install Conduit in Tr}ench & Stub-Up

§ NS-UGE&! and Qontrols - Make Conneclion,j Backfill & Compact

" | Inspection Point - UG Conduit Compacton | .

I Transport & Disposal of Non-Hazardous Excavation Spoils

v ; v

i \ 2 4
D p— ‘ |
B SS-New Slab Area - Excavate Trenches for Piping

S s F

B SS-New Slab Area Install Pipe, Stub-Up & Perform Pressure Test |
Bl Inspection Pomt - Compaction Testing SS‘New Slab Area

B SS- New Slabi Area - Backfill & Compact!

| Transport & Dlsposal of Non-Hazordous Excavatlon Spoils

m

£ S5 - Han Convejaca Lo Coto renches o oNeral TNeral | AS WU WIUG-50040 5 Mln Conveyanos Lies-Contne Trenches for Pang Carig o North o

193 WTUG-80040 gjc&ﬂ:sia %SB;?J?Z‘;BK ngtiz_- U| ;sgag ;i?;?g tlgressure 12 0 12 0%  17-May-21 | 02-Jun-21 AIS " WTUG-S0035 wrue-soo4s | 1 T Emm s?s*n@ﬁ Conveyance Lines - m@l Piping to éa?Ma;hEuB‘ﬁwﬂﬁk’ Stub-Ug

150 WTUG-S0045 : SS - Main Conveyance Lines - Backfilll & Compact 5 5 0% 03-Jun-21 | 09-Jun-21 AlS " WTUG-50040 \l\//‘v;tﬁ%icg_ssod O\/ggm-soozo, B SS  Main Conveyance Lines - l;BackﬁIII & Compact

195 WTUG-S0065 ;;i)rixl:port& Disposal of Non-Hazordous Excavation 1 1. 0% 10-Jun-21 10-Jun-21 AlS [~ WTUG-S0060, WTUG-S0045 - WTUG-S0070 1 Tra?sport& Disposal of Non—H%azordous Excavation Spoilsi

T —— B R T = A PO B
Remaining LOE [T Remaining Work € @ Vilestone Page 6 of 14 Project ID: 6519200010
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: Data Date: 29-Jan-21
HON North Hollywood Operable Unit .
Print: 11-Feb-21
Actvity 1D Activity Nasie (D}rxg Rgm %hys Start Finish ORG T Crical | Predecessors Slicressors e 2021 2022
it tr | %
o I—l
18 WTUG-30055 : S8 - Supporting Lines - Install Piping, Stub-Up & 0% 17-Jun-21 23-Jun-21 WTUG-S0050 WTUG-80075 B SS Supporting Lines - Inslall Piping, Stub-Up & Perform Pressure Test
Perform Pressure Test ¥ 1 ! i ! !
1oy WTUG-80075 : SS - Supporting Lines - Backfill & Compact 6 G 0% 24-Jun-21 01-Jul-21 AlS WTUG-S00565 WTUG-S0070, CN-0020, M5, E SS - Supporting Lines - 3ackﬁ|l & Compact
¥ WTFD-S0020, WTUG-50020 j
200 WTUG-80070 : Transport & Disposal of Non-Hazordous Excavation 1 1 0% 01-Jul-21 01-Jul-21 AlS WTUG-80065, WTUG-S0075 : WTUG-S0080 | I Transport & Disposal of Non-Hazordous Excavation Spoils
Spoils ; ‘ ; ; :
201 I 3 ! P ‘ ‘
202 WTUG-S0020 : SS - UG E&l and Controls - Excavate & Trenching 02-Juk-21 07-Jul-21 WTUG-S0075, M5 WTUG-S0025 3 ! ‘B SS - UG E&l and Controls - Excavate & Trenching !
208 WTUG-80025 :SS-UGE &1 and Controls - Install Conduit in Trenchi 4 4 0% 08-Jul-21 13-Juk-21 AIS WTUG-80020 WTUG-S0030 | B SS-UGE & and Controls - Install Conduit in Trench & Stub-Up (|
& Stub-Up (Includes Ductbank & Switch to PL W : :
Conduit) | | | | ;
204 WTUG-50095 | Inspection Point - Compaction Testing SS UG Elec, 6 6 0% 08-Jul-21 15-dul-21 AlS-3PI v WTUG-S0030 WTFD-50020 . B8 Inspection Point - Compacnon Testing S8 UG Elec I1&C Trench
|1&C Trench : | . |
205 WTUG-S0030 (SS - UGE & | and Controls - Make Connections; 2 2 0% 14-Jul-21 15-Juk-21 AIS WTUG-80025 WTS-0035, WTUG-S0080, © 1 88-UGE&!land Controls Make Connectlons Backfill & Compa
Backfill & Compact ¥ WTUG-S0095 } | |
208 WTUG-80080 : Transport & Disposal of Non-Hazordous Excavation 1 1 0% 16-Jul-21 16-Jul-21 AlS = WTUG-80070, WTUG-80030 | WTFD-S0055 | i Transport & Disposél of Non-Hazordous Excavation Spoils
Spoils 1
| v |
| - | |
Lo WTFD-NOOD5  : North Side - Install Bollards 11-Mar-21* | 11-Mar-21 WTFD-N0O20 @ wTFD-NOOTO | N No;tlSlgg - Install Bollards ! 3
WTFD-N0010 : North Side - Install Guardrail 1 1 0% 25-Jun-21* 25-Jun-21 AIS WTFD-N0005 WTFD-N0015 ; I North Side - Install Guardréxl
212 WTFD-N0O15 i North Side - Install Fencin 1 1 0% 14-Jul-21* 14-Jul-21 AIS WTFD-NOOTO ¢ WTFD-50005 } | North Side - Install Fencmg
£ : v : Y 3 :
214 WTFD-N104 | Receive DCB-007 (Structural) 16-Feb-21* | 08-Mar-21 . WTFD-N0025, WTFD-N105 | ! 7 Receive DCB-007 (Structural) | ! !
WTFD-N105 | DFOW-07 Preparatory Meeting 1 1 0%  09-Mar-21 : 09-Mar-21 CAR [ WTFD-N104 ! | DFOW-07 Preparatory Meating 3 3
216 WTFD-N0025 | Suffuric Acid Containment Structure; $-502 15 15 0% 11-Mar-21 31-Mar-21 AIS - WTFD-N0020, WTFD-N104 WTFD-N0030, WTFD-N0090 EZ@ Sulfuric Acid Containment Structure; S-502
217 WTFD-N0030 | Chemical Truck Unloading Ramp; 2/S-501 15 15 0% 11-Mar-21 31-Mar-21 AIS r WTFD-N0025 WTFD-N0035, M14 [ZE Chemical Truck Unloading Ramp; 2/S-501 ! !
218 WTFD-N0O020 | Sumps $-100, $-200, $-250, $-300, S-501, $-502, 30 30 0% 11-Mar-21 22-Apr-21 AIS - WTUG-N0O015, M13 WTFD-N0025, WTFD-N0005 . Sumps $-100, $-200, $-250, $-300, $-501, $-502, $-600
S-600 | | ] | |
219 WTFD-NO035 : Duplex Equipment Foundation / Platform; S-500 15 15 0% 01-Apr-21 22-Apr-21 AlS r~ WTFD-N0O030, M14 WTFD-N0O040 e Duplex Equipmenthoundation / Platform; S-5€50
22a WTFD-N0O040 :lon Exchange System Foundations; 5/S-504 15 15 0% 01-Apr-21 22-Apr-21 AIS - WTFD-N0035 WTFD-N0045, WTEQ-0020, b =3 lonExchange System Foundations; 5/s-504 @ .
M15 j w
221 WTFD-N0045 | Hydrogen Peroxide Tank Foundations; 6/S504 15 15 0% 09-Apr-21 29-Apr-21 AIS WTFD-N0040 WTEQ-0050, WTEQ-0025, | [ZZA Hydrogen Peroxuje Tank Foundations; 6/3504
™ WTFD-N0095, WTFD-N0100 : : : : ]
202 WTFD-NO095 | Inspection Point - Compaction & Reinforcing HYP 1 1 0% 29-Apr-21 29-Apr-21 AlS-3P| . WTFD-N0O045, M15 WTFD-N0O050 ; ; | Inspection Point; Compaction & Reinforcing HYP Tank Foundation
Tank Foundation | | | | |
223 WTFD-NO100 : inspection Point - Reinforcing HYP Tank Foundation 6 6 0% 30-Apr-21 07-May-21 LADBS - WTFD-N0O045, M15 WTFD-NOO50 Ed Inspection Point - Reinforcing HYP Tank Foundation
ao4 WTFD-N0090 | Transport & Disposal of Non-Hazordous Excavation 38 38 0% 06-May-21 29-Jun-21 AIS r~ WTFD-N0085, WTFD-N0025 | WTFD-S0055 [T Transport & Disposal of Non-Hazordous Excavation $poi|s
Spoils | | | | |
2ah WTFD-N0050 : Slab Trench Drain; $-700 15 15 0% 10-May-21 28-May-21 AIS [ WTFD-N0095, WTFD-NO100 | WTFD-N0055 [ Slab Tr‘ench Drain; S-700
226 WTFD-NO0OS5 8" SOG & Containment Curb; 8, 14/S-601 10 ¢ 10 0% 17-May-21 | 28-May-21 AlS | WIFD-Noos0 WTFD-N0OOBO, WTEQ-0050, | A R 0 é"é&}&b%téﬁmafchr? 8, iz% o T T
M17 | ; | |
227 WTFD-N0O060 | 12" SOG; 15/S-601 10 10 0% 17-May-21 28-May-21 AlS - WTFD-NO0055 WTFD-N0065, WTEQ-0050 : 12t SOG; 15/8-601
228 WTFD-N0065 : Backwash Holding Tank-Elect Tower Foundation; 10 10 0% 01-Jun-21 14-Jun-21 AlS r WTFD-N0060, M17 WTFD-N0070, WTEQ-0045 EE Babkwash Holding Tank—EIectlTower Foundation; C/S-503
C/8-503 | | |
259 WTFD-NOO70 | Backwash Holding Tank-Foundation; S-503 10 © 10 0% 02-Jun-21 15-Jun-21 AlS WTFD-N0065, A1500 WTFD-NOO75, WTEQ-0045, | A R T [t EaEﬁNghiH?)kiﬁgifaﬂ ﬁohrﬂat?oﬁ 5503 T
IR WTEQ-0005, M4 ] |
230 WTFD-N0075 | Backwash Holding Tank-18" Concrete Pad; $-503 10 10 0% 09-Jun-21 22-Jun-21 AIS WTFD-N0070 WTFD-N0080, WTEQ-0045, [T Backwash Holding Tank-18" Concrete Pad; $-503
I WTFD-N0085 ; ; : | 3
Remaining LOE [ Remaining Work € & Milestone Page 7 of 14 Project ID: 6519200010
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Activity 1D

WTFD-N0O085

Antivity Name Crig 1 Bem - Phyg Start Finish ORG Critical [ Predecescors Slictessors
Duy 1 Dur | %%Comp

AOP Equipment Foundations

0%

16-Jun-21

29-Jun-21

HON North Hollywood Operable Unit

WTFD-N0075

WTEQ-0070, WTFD-NO0S0

8 B B
208 SRR BT

P
T
01

WTFD-80010

South Side - Install Guardrails to Protect LPGAC

07-Sep-21*

07-Sep-21

WTFD-80020

WTFD-S0015

P
&
o

P
2
-

Vessels

WTFD-S0015  : South Side - Install Guardrails to Protect Backwash 1 1 0% 08-Sep-21 08-Sep-21 AlS WTFD-S0010 WTFD-S0005
Holding Tank & Piping N

WTFD-S0005 : South Side - Install Bollards to Protect Utility 1 1 0% 09-Sep-21 09-Sep-21 AIS WTFD-S0015, WTFD-N0015,
Transformers ™ {WTFD-N0080

TUG-80015, WTUG-S0045,

WTFD-S0025, WTFD-S0010,

240

P
=
B

{5
5
N

B
=
o

248

B
&
b

PO ROEDY:
R
Es R om e Bl

¥ WTUG-S0075, WTUG-S0095 : WTFD-S0055
WTFD-80025 | Backwash Supply Tank Foundation; S-506 30 30 0% 16-Jul-21 26-Aug-21 AIS 7 WTFD-80020, A1475 WTFD-S0030, M6,
WTFD-S0080
WTFD-S0030 : LPGAC System Foundation; S-506 30 30 0% 16-Jul-21 26-Aug-21 AlS . WTFD-50025 WTFD-50035, WTEQ-0035
WTFD-S0035 | Future LPGAC System Foundation; $-506 30 30 0% 16-Jul-21 26-Aug-21 AlS - WTFD-S0030 WTFD-50040, WTEQ-0040
WTFD-80040 | Slab Trench Drain; S-701 30 30 0% 16-Jul-21 26-Aug-21 AIS r WTFD-S0035 WTFD-S0045
WTFD-S0045 8" SPG; 14/S-601 30 30 0% 16-Jul-21 26-Aug-21 AIS r WTFD-S0040 WTFD-S0050, WTUG-S0085
WTFD-S0055 : Transport & Disposal of Non-Hazordous Excavation 26 26 0% 23-Jul-21 27-Aug-21 AlS WTFD-80050, WTFD-N0090, :WTS-0060
Spoils [ WTFD-S0020, WTUG-S0080
WTFD-S0050 | Misc Finishes 10 10 0% 13-Aug-21 26-Aug-21 AlS I {WTFD-S0045 WTFD-S0055
WTFD-S0060 : Inspection Point - Backwash Supply Tank Foundation 6 G 0% 19-Aug-21 26-Aug-21 LADBS WTFD-80025 WTEQ-0075, WTEQ-0055,
¥ WTS-0005

WTS-0005

Sanitary Sewer Line - Excavate 8" & 6" Lateral from
Backwash Holding Tank

20-Sep-21

24-Sep-21

CAR-1035, WTFD-S0060

WTS-0010

B
o
&
S O R O S S OSSR

251 WTS-0080 Inspection Point - Sanitary Sewer Line Pressure Test 5 5 0% 24-Sep-21 30-Sep-21 LADBS I WTS-0010, WTS-0015 WTS-0050
& Manholes
252 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 2 2 0% 27-Sep-21 28-Sep-21 AlS WTS-0005 WTS-0015, WTS-0080
Pressure Test from Backwash Holding Tank to Main v
on Vose St
253 WTS-0015 Sanitary Sewer Line - Install 3 Manholes (2 by AlS & 4 4 0% 27-Sep-21 30-Sep-21 AlS [ WTS-0010 WTS-0080
1 by Sub) ]
254 WTS-0050 Sanitary Sewer Line - Public Street Work 3 3 0% 01-Oct-21 05-Oct-21 AIS v WTS-0080 WTS-0020, WTS-0060
(Restoration) :
255 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 1 1 0% 06-Oct-21 06-Oct-21 AIS WTS-0050, WTFD-S0055 WTS-0065
Spoils
256
257 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 06-Oct-21 07-Oct-21 WTS-0050 WTS-0025
8" PVC Pipe
258 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiliration : 1 1 0% 08-Oct-21 08-Oct-21 AIS I WTS-0020 WTS-0030
System
259 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 1 1 0% 11-Oct-21 11-Oct-21 AlS WTS-0025 CN-0020, WTS-0065,
v WTS-0075
260 WTS-0075 inspection Point - Leak Test Pipe Compaction Test 1 1 0% 11-Oct-21 11-Oct-21 AlIS-3PI [ WTS-0030 WTS-0035, WTS-0055
264 WTS-0055 Install Maxwell Drywell System 4 4 0% 12-Oct-21 15-Oct-21 TOR . WTS-0075 CN-0020, WTS-0065
262 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 1 1 0% 18-Oct-21 18-Oct-21 AIS WTS-0055, WTS-0030, WTS-0070, GW-EX0005
Spoils [~ wWTs-0060

2021

e
I—l

[ AOP Equipment Foundatpns

[:Z:'J Misc Finishes

\ A 3
- | SouLh ‘Side -

—

) Inspectlon Point -

Data Date: 29-dan-21
Print; 11-Feb-21

2082

Install Guardrails to Protect LPGAC

| South Side - Install Guardrails tq Protect Backwask

| South Side - Install Bollards to Protect Utility Trang

Sump 83-500, §-510, $-600

Backwash Supply Tank Foundation; S-506

LPGAC 'System Foundation; $-506 !

Future LPGAC System Foundation; S-506

Slab Trench Drain; S-701

8" SPG; 14/S-601 1

Transport & Disposal of Non-Hazordous Excavation S

Misc leshes
- Backwash Supply Tank Foundation

B Samtary Sewer Line - Exca\/ate 8" & 6" Later

& Inspection Point - Sanitan:/ Sewer Line Preg
! Sanitary Sewer Line - Install Pipe in Trench

S Sanitary Sewer Line - Insﬁall 3 Manholes (2

E Sanitary Sewer Line - Publlc Street Work

; I Transport & Disposal oﬁ Non-Hazordous B

i Storm Sewer - Trenching & Piping of Ney
| Storm Sewer - Pipe to Maxwell Plus dryw

| Storm Sewer - Leak Test Pipe/ Backfill

| Inspection Point - Lealj( Test Pipe Comp:
B Install Maxwell Drywe:ill System

| Transport & Disposazl of Non-Hazordo

Remaining LOE 7] Remaining Work €

Actual Work

@ Milestone
Critical Remaining (EEEEESEEEF Summary

Page 8 of 14

Project ID: 6519200010
TASK filter: All Activities

ED_013425_00000189-00013



Activity 1D

WTS-0034

Activity Name Orig [Bem| Phys Start Finlsh ORG Critical | Predecessors Slipressors
Duy 1 Dur | %%Comp

DFOW-03 Preparatory Meeting

28-Sep-21

04-Oct-21

HON North Hollywood Operable Unit

MOB-0005

WTS-0035

BRI
SRRy

WTS-0035 24" Startup / Bypass Conveyance Line - Excavate 15 15 0% 12-Oct-21 01-Nov-21 AlS WTUG-S0030, MOB-0030, WTS-0040

¥ [ WTS-0075, CN-0005,

WTS-0034 !

268 WTS-0040 24" Startup / Bypass Conveyance Line - Install 40 40 0% 28-Oct-21 27-Dec-21 AlS I WTS-0035 WTS-0085
267 WTS-0085 Inspection Point - Pressure Test 24" Startup ByPass 5 5 0% 20-Dec-21 27-Dec-21 LADBS v WTS-0040 WTS-0045
Conveyance Line :

2b8 WTS-0045 24" Startup / Bypass Conveyance Line - Backfill & 10 10 0% 28-Dec-21 10-Jan-22 AIS WTS-0085 CN-0020, WTS-0070,
Compact ¥ WTS-0090

269 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 4 4 0% 11-Jan-22 14-Jan-22 AIS - WTS-0065, WTS-0045
Spoils |

270 WTS-0090 Inspection Point - Compaction Test 24" Startup 5 5 0% 11-Jan-22 17-Jan-22 AlS-3P] W WTS-0045 EIA-9000, CN-0020
ByPass Conveyance Line : !

271
paratory 9 g g :
273 WTEQ-0125 Inspection Point - Anchor Bolts 43 43 0% 26-Aug-21 26-Oct-21 AIS-3PI WTEQ-0020, WTEQ-0025,
I {WTEQ-0035, WTEQ-0040, |

WTEQ-0045, WTEQ-0050

274 WTEQ-0010 Anchor pH Adjustment Equipment (Includes Suffuric 3 3 0% 03-Sep-21 08-Sep-21 AlS WTEQ-0055, WTEQ-0095, WTEQ-0015, M7
Acid Tank & Sulfuric Acid Storage Air Dryer) WTEQ-0008

275 WTEQ-0015 Anchor Filtration Equipment G G 0% 09-Sep-21 16-Sep-21 AIS WTEQ-0010, WTEQ-0060 WTEQ-0020, WTAG-90, M7
276 WTEQ-0020 Anchor lon Exchange Equipment 4 4 0% 17-Sep-21 22-Sep-21 AlS WTEQ-0015, WTEQ-0065, WTEQ-0025, M7, WTEQ-0125
WTFD-N0040

2707 WTEQ-0025 Anchor AOP Equipment - Phase 1B 3 3 0% 23-Sep-21 27-Sep-21 AlS WTEQ-0020, WTEQ-0070, WTEQ-0030, M7, WTEQ-0125
WTFD-N0045, M15 !

278 WTEQ-0030 Anchor AOP Equipment - Phase 3 3 3 0% 28-Sep-21 30-Sep-21 AlS WTEQ-0025, WTEQ-0070 WTEQ-0035, M7
279 WTEQ-0035 Anchor LPGAC Equipment - Phase 1B 3 3 0% 01-Oct-21 05-Oct-21 AIS WTEQ-0030, WTFD-S0030, WTEQ-0040, M7, WTEQ-0125
WTEQ-120

280 WTEQ-0040 Anchor LPGAC Equipment - Phase 3 5 5 0% 06-Oct-21 12-Oct-21 AIS WTEQ-0035, WTFD-S0035, WTEQ-0045, M7, WTEQ-0125
o iWTEQ-120 |

WTEQ-0045 Anchor Backwash Equipment 5 5 0% 13-Oct-21 19-Oct-21 AIS WTEQ-0040, WTFD-NO070, WTEQ-0050, M7, WTEQ-0125

[ WTFD-N0075, WTFD-N0O065

WTEQ-0050 Anchor Process Support Equipment 5 5 0% 20-Oct-21 26-Oct-21 AIS WTEQ-0045, WTFD-N0045, WTAG-0005, M7, WTEQ-0125

[ WTFD-N0055, WTFD-N0060, |

283

B
s
B

WTEQ-0005

Tank 660 Water Storage Tank - Receive, Offload &
Erect

09-Aug-21

27-Aug-21

M15, M17

WTFD-NO070, A1505, M4

WTAG-0005, WTEQ-0075

B
B0:
01

B
LRHER0
S P08

1O
0
H

WTEQ-0075

WH-0002

Tank 540 Water Storage Tank - Receive, Offload &
Erect

DFOW-08 Preparatory Meeting

30-Aug-21

05-Apr-21

20-Sep-21

09-Apr-21

UIG

A1485, WTEQ-0005, M6,
WTFD-50060

MOB-0005

WTAG-30

WH-0005

B
o
©

B
(e}
o]

P
0
P

P
0
B

{553
{32}
w

B B
20 20
SV o
B B S B S B B S T

WH-0005 CMU - Survey Marking & Layout 1 1 0% 12-Apr-21* 12-Apr-21 AIS r DEMO-0065, WH-0002 WH-0010 :
WH-0020 CMU - Opening Supports for Doors & Windows 2 2 0% 13-Apr-21 14-Apr-21 AlS - WH-0015 WH-0045
WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 3 3 0% 13-Apr-21 15-Apr-21 AIS = wH-0005 WH-0015, WH-0045 ¢+ 7 B
WH-0015 CMU - Base Course & Vertical Rebar to +8' (#5 @ 4 4 0% 13-Apr-21 16-Apr-21 AIS . WH-0010 WH-0020, WH-0045
16" oc) : !
WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 2 0% 19-Apr-21 20-Apr-21 AIS - WH-0020, WH-0015, WH-0010 { WH-0050, WH-0055 ;

e
I—l

Data Date: 29-dan-21
Print; 11-Feb-21

2082

2021

m DFOW-03 Preparatory Meetlng
24" Startup / Bypass Conveyance

124" Startup / Byp

) B : Inspection Point -

24" Startup /

B Transport §

 DFOW- 09 Preparatory Meeting
[:] Inspection Point -rAnchor Bolts

[l Anchor pH Adjustment Equipmefnt (Includes Sulfur

[ Anchor Filtration Equipment

E Anchor lon Exchange Equipment

[] Anchor AOP Equipment - Phase 1B

i Anchor AOP Equipment -'Phase 3

{1 Anchor LPGAC Equipment - Phase 1B

[ Anchor LPGAC Equip:ment - Phase 3

! [ Anchor Backwash Equipment

B Anchor Process Support Equipment

B Tenk 660 Water Storage Tank - Re:ceive, Offload & E

A 1"ank 540 Water Storage Tarrk - Receive, Offla

¥ ' v
[I DFOW-08 Preparatory Meeting
.| CMU - Survey Marklng & Layout

I CMU - Opening Supports for Doors & Windows |

B CMU - Epoxy #5 Dowels 6" Embed | |

B CMU - Base Course & Vertical Rebar to +8' (#5 @ 16" oc) |

I CMU - Bond Bean'r @ +4' & Horizontal Rebar (#5)

Remaining LOE 7] Remaining Work €

Actual Work

@ Milestone
Critical Remaining (EEEEESEEEF Summary

Page 9 of 14

Project ID: 6519200010
TASK filter: All Activities

ED_013425_00000189-00014



HON North Hollywood Operable Unit

o
s
=y

WH-0135

oy

0%

15-Jun-21

15-Jun-21

AIS

WH-0130

CN-0020

Activity 1D Activity Name Orig [Bem| Phys Start Finlsh ORG Critical | Predecessors Slipressors
Duy 1 Dur | %%Comp
oo T WH-0050 CMU - Rough-In J-Box & Condtits @ +4' 0% 19-Apr-21 . 20-Apr-21 WH-0045 WH-0055
WH-0055 CMU - Set Up Scaffolding 2 2. 0%  21-Apr-21 | 22-Apr-21 AIS E‘“ WH-0045, WH-0050 WH-0060, WH-0065
296 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 3. 0% | 23-Apr21 | 27-Apr-21 AIS [ WH-0085 WH-0070, WH-0075
WH-0065 CMU - Rough-In J-Box & Conduit @ +8' 3 3. 0%  23-Apr-21 | 27-Apr-21 AIS [ wH-0055 WH-0070, WH-0075
WH-0075 CMU - Inspection & Pour Grout to +8 2 2 0%  28-Apr-21 | 29-Apr-21 AIS [ WH-0065, WH-0060 WH-0080
254 WH-0080 CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" 2 2 0% | 30-Apr-21 | 03-May-21 AIS [~ WH0075 WH-0085
oc)
au0 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) | 4 4 0%  04-May-21 | 07-May-21 AIS - WH-0080 WH-0090
WH-0090 CMU - Embed Structural Steel Anchors 4 4 0% 10-May-21 | 13-May-21 AlS [~ wH-0085 WH-0095
a0 WH-0095 CMU - Bond Beam @ +14'-8" & Horizontal Rebar 4 4 0%  14-May-21 | 19-May-21 AlS [~ WH-0090 WH-0100
#) :
303 WH-0100 CMU - Inspection & Pour Grout +8' to +14'-8" 4 4 0%  20-May-21 | 25-May-21 AIS [ WH-0095 WH-0105
WH-0105 CMU - Grout Curing 4 4 0%  26-May-21 : 01-Jun-21 AIS [ iwH-0100 WH-0110, WH-0115
a0s
WH-0110 Steel - W8 Beam Embed PL w/5/8" AB. 2 2 02-Jun-21 | 03-Jun-21 WH-0105 WH-0120, WH-0125
WH-0115 Steel - WT5 Beam Embed PL w/5/8" AB. 2 2 0%  02-Jun-21 | 03-Jun-21 AIS [ iwH-0105 WH-0130
a0g WH-0120 Steel - W8 Main Beams - Erection 4 4 0%  04-Jun-21 | 09-Jun-21 AlS [ iwh-ot10 WH-0130
WH-0125 Steel - W8 Connection Beams - Erection 4 4 0%  04-Jun-21 [ 09-Jun-21 AIS [ w0110 WH-0130
310 WH-0130 Steel - WT5 Diagonal Beam - Erection 3 3. 0% 10-Jun-21  14-Jun-21 AIS [~ WHOT15, WH-0120, WH-0125 | WH-0135, WH-0145
r

0.
Sk
%]

Steel - Final Inspection

313 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installation 14-Jun-21 15-Jun-21 AlS - WH-0130 WH-0150, WH-0155
314 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 5 5 0% 14-Jun-21 18-Jun-21 AIS r WH-0145 WH-0160, WH-0165
Installation
315 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottomof : 5 5 0% 14-Jun-21 18-Jun-21 AIS . WH-0145 WH-0160, WH-0165, WH-0180
'E' Roof :
316 WH-0180 Framing - 600T300-97, Cont Track Ledger 5 5 0% 14-Jun-21 18-Jun-21 AIS - WH-0160, WH-0155 WH-0290
Installation
WH-0290 Framing - 600S200-43, Joist Installation 4 4 0% 16-Jun-21 21-Jun-21 AIS o iwH-0180 WH-0300, WH-0190
318 WH-0160 Door & Frame Installation 2 2 0% 17-Jun-21 18-Jun-21 AlS I iwWH-0150, WH-0155 WH-0165, WH-0180
319 WH-0165 Metal Siding Wall Openings for HVAC 3 3 0% 17-Jun-21 21-Jun-21 AlS - WH-0150, WH-0155, WH-0160 ; WH-0300
WH-0305 Framing - X-Strap Vertical & Horizontal Bracing 3 3 0% 17-Jun-21 21-Jun-21 AlS r WH-0300 WH-0310
WH-0300 Framing - Wall B & C, Backrings & Final Inspection 2 2 0% 18-Jun-21 21-Jun-21 AIS WH-0290, WH-0165 WH-0305

2

o
B
w

WH-0190

Rough-In Intake Louver L-1, 2, XFMR-1,2,3, 4

16-Jun-21

18-Jun-21

AIS

WH-0290, CAR-1040

WH-0195, WH-0140

L o ¥
B B
"y =k <
s S S B B B B S

324 WH-0195 Rough-In Opening for EF-1, 2 8F-1, 2, 3 @ Exterior 5 5. 0% 17-Jun-21 23-Jun-21 AlS - WH-0190 WH-0200
Wall :

825 WH-0200 SetCU-1,2,3,4 5 5 0% 21-Jun-21 25-Jun-21 AIS ™ iwH-0195 WH-0205
WH-0205 Install 8" Round RA Ducts to L-1, 2 5 5 0% 21-Jun-21 25-Jun-21 AlS I wH-0200 WH-0210
WH-0215 Install Energy Recovery Unit ERU-1 3 3 0% 22-Jun-21 24-Jun-21 AlS I iwH-0210 WH-0220

328 WH-0210 Install AHU-1, 2, 3, 4 5 5 0% 22-Jun-21 28-Jun-21 AlS I iwH-0205 WH-0215
WH-0220 Install Electric Heater EH-1 2 2. 0% 23-Jun-21 24-Jun-21 AlS I wWH-0215 WH-0225

380 WH-0225 Install 6" Round RA Ducts; 8" to 6" X 6" 5 5/ 0% 23-Jun-21 29-Jun-21 AlS  iwH-0220 WH-0230
WH-0230 Install 6" X 6" Transfer Duct 5 5 0% 23-Jun-21 29-Jun-21 AlS 7 iwH-0225 WH-0235

532 WH-0235 Install Refrigerant Piping from CU-1,2, 3,4 to 5 5 0% 23-Jun-21 29-Jun-21 AlS . WH-0230 WH-0240, WH-0245

AHU-1,2, 3, 4 :

398 WH-0240 Install T-Stats 2 2 0% 28-Jun-21 29-Jun-21 AlS I 1WH-0235 WH-0250
WH-0245 Duct Pressure Test & Inspection 2 2 0% 29-Jun-21 30-Jun-21 AIS I iwH-0235 WH-0250
WH-0250 Install FA & RA Diffusers & Grilles 3 3. 0% 29-Jun-21 01-Jul-21 AlS [T iwH-0245 WH-0240 WH-0255
WH-0255 Duct Insulation 3 3. 0% 29-Jun-21 01-Jul-21 AlS 7 iwH-0250 WH-0260
WH-0260 Refrigerant Pipe Insulation 3 3 0% 29-Jun-21 01-Jul-21 AlS I iwH-0255 WH-0265

338 WH-0265 Equipment Start-Up & Testing 3 3 0% 30-Jun-21 02-Jul-21 AIS ™ iwH-0260 WH-0270

349 WH-0270 TAB for HVAC 3 3 0% 01-Jul-21 05-Jul-21 AIS I iwH-0265 WH-0275

2021

CMU - Rough-In J:Box & Conduits @ +4'

[] CMU - SetUpScaffoIdmg |

i CMU - Bord Beam @ +8' & Horizontal Rebar (#5)

@ CMU - Rough-I ‘J -Box & Conduit @ +8' |

[| CMU - Inspechon & Pour Groutto +8'

B CMU - Extend Vertlcal Rebar to +14'-8" (#5 @ 16" oc)

[ CMU - Bond Beam @ +12' & Horizontal Rebar (#5)

Data Date: 29-dan-21
Print; 11-Feb-21

2082

e
I—l

@ CMU - Embed Structural Steel Anchors

[ CMU - Bond Beam @ +14'-8" & Horizontal Rebar (#5) ;

B CMU- Ihspection & Pour Grout +8' {o +14'-8"

@ CMU - Grout Curing

[I Stee : W8 Beam Embed PL w/5/8" AB.
T5 Beam Embed PL w/5/8" AB.
3| Steel W8 Main Beams - Erectlpn

[ Steel - W8 Connection Beams — Erection
[ Steel - WT5 Diagonal Beam - Erection

| Steel - Final Inspection

i Framlng WallB & C, 3-5/8" Bottom Track Installation

] F;raming -WallB&C, 3-5/8“JStud & Top Track Installation

@ Framing - Wall A, 55" Stud Above CMU to Bottom of 'E''Roof

" @ Framing - 600T300-97, Conf Track Ledger Installation |

o Framing 600S200-43, Joist Installation

] Door & Frame Installation

8] Metal Siding Wall Openings for HVAC

A Eraming - X-Strap Vertical & Horizontal Bracing

i Framing -WallB&C, Backl%ings & Final Inspection

i R}ough-ln Intake Louver L-1,§2, XFMR-1,2,3,4

O Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior Wall

[ |Set CU-1,2,3,4

[ Install 8" Round RA Ducts to L-1, 2
i Install Energy Recovery Unit ERU-1

O Install AHU-1,2,3,4
Install Electric Heater EH- 1

Install 6" X 6" Transfer Duct

_BEBET

| Install T-Stats ‘
| Duct Pressure Test & Insbection

B
I ‘
i Install FA & RA Diffusers, & Grilles i
]

Dugct Insulation ‘
I Refrigerant Pipe Insulatlon
[] Equipment Start-Up & Testing

[ TAB for HVAC |

Install 6" Round RA Duct$ 8"to 6" X 6"

Install Refrigerant Piping from CU-1,2, 3, 4 to AHU- 1 2,3, 4

B Actual Work

Remaining LOE 7] Remaining Work €

@ Milestone
Critical Remaining (EEEEESEEEF Summary

Page 10 of 14

Project ID: 6519200010
TASK filter: All Activities
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Activity 1D

WH-0275

B
SO

Activity Name

inal Inspection & Punchlist

Crig
D
3

0%

02-Jul-21

06-Jul-21

HON North Hollywood Operable Unit

Remi Phys Start Finlsh ORG Critical | Predecessors
Durl Saomp

WH-0270

Slipressors

:CN-0020

Data Date: 29-dan-21
Print; 11-Feb-21

2021

2082

e
I—l

G2 WH-0170 Plumbing - Rough-In Pipes & Vents 16-Jun-21 18-Jun-21 - WH-0140 WH-0175, WH-0285, WH-0025
343 WH-0175 Plumbing - Extend Waste & Vent Pipe Aboveground 5 5 0% 16-Jun-21 22-Jun-21 AlS r WH-0170, WH-0140 WH-0285, WH-0295
244 WH-0295 Plumbing - Extend C-Water from POC to Restroom 5 5 0% 18-Jun-21 24-Jun-21 AlS - WH-0175 WH-0325
Sink, Toilet & Drinking Fountain
345 WH-0325 Plumbing - Install Tankless Water Heater 2 2 0% 23-Jun-21 24-Jun-21 AlS r WH-0295 WH-0330
346 WH-0330 Plumbing - Final Rough-In & Inspection 2 2 0% 25-Jun-21 28-Jun-21 AIS ™ iwH-0325 WH-0355
WH-0355 Plumbing - Install Sink & Faucets 5 5 0% | 25-Jun-21 | Of-Jul21 AIS [ i wH-0330 WH-405
WH-405 Plumbing - Final Inspection & Checklist 02-Jul-21 06-Jul-21 [~ wH-03855 WH-0450, WH-0460
849 l
350 WH-0025 Elec - Floor Plan Layout Coordination Meeting 16-Jun-21 17-Jdun-21 DEMO-0065, WH-0170 WH-0030
351 WH-0140 Elec - Rough-in Conduit 5 5 0% 16-Jun-21 22-Jun-21 AIS r WH-0190 WH-0170, WH-0175, WH-0185
3b2 WH-0030 Elec - Terminate UG Conduit Risers for SWBD-1, 3 3 0% 17-Jun-21 21-Jun-21 AlS Euw WH-0025 WH-0035
SWBD-2 & MCC-1
353 WH-0035 Elec - Floor Plan Layouts; Control Room, MCC Room: 3 3 0% 18-Jun-21 22-Jun-21 AIS r WH-0030 WH-0040
& Elec Equip Room :
aba WH-0040 Elec - Terminate UG Conduit Risers for Transformers: 3 3 0% 21-Jun-21 23-Jun-21 AlS - WH-0035 WH-0185
1, 2Y 3, 4
355 WH-0185 Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4 3 3 0% 24-Jun-21 28-Jun-21 AIS WH-0140, WH-0040 WH-0280, WH-0320
356 WH-0320 Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch 5 5 0% 24-Jun-21 30-Jun-21 AIS [ WH-0280, WH-0185 WH-0360
Circuits
a57 WH-0280 Elec - Install PDP-1, 2, LP-1, PP-1,2, UPP-1 @ MCC: 3 3 0% 28-Jun-21 30-Jun-21 AIS WH-0185 WH-0320
Room
WH-0360 Elec - Rough-In Inspection 2 2. 0% 30-Jun-21 | 01-Juk-21 AlS WH-0320 WH-0365
359 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 30-Jun-21 02-Jul-21 AIS WH-0360 WH-0370
360 WH-0370 Elec - Receptacles; Wire Pulling & Termination 3 3 0% 30-Jun-21 02-Jul-21 AIS WH-0365 WH-0405
361 WH-0405 Elec - Plan 'M' Equipment; Wire Pulling & Termination 3 3 0% 01-Jul-21 05-Jul-21 AlS WH-0370 WH-0430
WH-0430 Elec - Lighting; Install Fixtures 3 3 0% 06-Jul-21 08-Jul-21 AlS WH-0405 WH-0435
WH-0435 Elec - Lighting; Wire Pulling & Termination 2 2 0% 07-Jul-21 08-Jul-21 AIS WH-0430 WH-0440
364 WH-0440 Elec - Final Inspection 2 2 0% 13-Sep-21 14-Sep-21 AIS WH-0435, WT AG-0070 WH-0445, WTAG-0080

WH-0445

Elec - Energize & Start-Up Testing

3 0%

15-Sep-21

17-Sep-21

AIS

WH-0440

WH-0450

COED.
RO
!H

WH-0450

€O
{253
&

WH-0070

Elec - Punchlist & Completion

Fill-in Openings, Insulate, Repair Doors, Install
Ceiling, Doors, Hardware, Etc.

20-Sep-21

28-Apr-21

22-Sep-21

28-May-21

WH-0445, WH-405

WH-0065, WH-0060

WH-0460

WH-0285

WH-0310 R-13 Insulation Within Walls 3 3 0% 17-Jun-21 21-Jun-21 AIS WH-0305 WH-0315
WH-0315 R-19 Insulation Below 'E' Roof 3 3 0% 17-Jun-21 21-Jun-21 AIS WH-0310 WH-0335
371 WH-0335 Install Gypsum Board & Tape 3 3 0% 17-Jun-21 21-Jun-21 AlS WH-0315 WH-0340
WH-0340 Gypsum Board Sanding 5 5 0% 17-Jun-21 23-Jun-21 AIS WH-0335 WH-0345
373 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 21-Jun-21 22-Jun-21 AlS WH-0175, WH-0170, WH-0070 : WH-0350
a74 WH-0345 Fire Rated Plywood Backing 1 1 0% 23-Jun-21 23-Jun-21 AIS WH-0340 WH-0350
WH-0350 Painting (Primer & 1st Coat) 4 4 0% 23-Jun-21 28-Jun-21 AIS WH-0345, WH-0285 WH-0375
376 WH-0375 Acoustical Celling Ledgers & Anchors 3 3 0% 24-Jun-21 28-Jun-21 AlS WH-0350 WH-0380
WH-0415 Acoustical Ceiling Grids 5 5 0% 25-Jun-21 01-Jul-21 AlS WH-0400 WH-0420
WH-0425 Roof Coating @ 'E' Corr-Roof 7 7 0% 25-Jun-21 05-Jul-21 AlS WH-0420 WH-0455
WH-0385 Install Window 3 3 0% 29-Jun-21 01-Jul-21 AlS WH-0380 WH-0390
WH-0390 Install Toilet Room Accessories 3 3 0% 29-Jun-21 01-Jul-21 AlS WH-0385 WH-0395
a8 WH-0395 Install Fire Extinguishers 3 3 0% 29-Jun-21 01-Jul-21 AlS WH-0390 WH-0400
WH-0400 Install Signage 3 3 0% 29-Jun-21 01-Jul-21 AlS WH-0395 WH-0415
383 WH-0380 Install Door & Hardware 5 5 0% 29-Jun-21 05-Jul-21 AIS WH-0375 WH-0385

el
Fopy
<k
S R S T T R R B R S S S R S R R R S N S S S S R S S S5 RSP ASSETH

‘B Final Inspection & Punchlist

Yoy ;

fl Pflumbing - Rough-In Pipes & Vents

i Plumbing - Extend Waste & Vent Pipe Aboveground

[ {Plumbing - Extend C-Water from POC to Restroom Sink, Toilet & Drinkin)

i iPlumbing - Install Tankless fWater Heater

D Plumbing - Final Rough- In & Inspection
lj Plumbing - Install Sink & Fauoets
@ Plumbing - Final Inspec‘hon & Checklist

v

i

v

Elec - Floor Plan Layout Coordination Meeting

28| Elec - Rough-In Conduit

] Elec - Terminate UG Condulit Risers for SWBD-1, SWBD-Z & MCC-1

8] Elec Floor Plan Layouts; Gontrol Room, MCC Room & Elec Equip Roon|

i Elec Terminate UG Condmt Risers for Transformers 1 2,3, 4

[] Elec - Install SWBD-2, MGC-1 XFMR-1,2,3,4

E] Elec - Extend Conduit; PP 1, 2 & UPP-1 to Branch Clrcu:ts

[] Elec - Install PDP-1, 2, LF’1 PP-1, 2, UPP-1 @MCC Room

ﬂ Elec - Rough-in Inspectlon
[] Elec - HVAC Eqmpment Wire Pulling & Termlnatlon

[] Elec - Receptacles; ere‘PuIImg & Termination

[] Elec - Plan'M' Equment Wire Pulling &Termlnathm

[] Elec - Lighting; Install letures
|] Elec - Lighting; Wire Pulllng & Termination
i Elec Final Inspection

g Eiec - Energize & Start-Up Tésting
4] Elec - Punchlist & CompletiQn

v

v

T Filkin Opemngs Insulate, Repair Doors Install Ceiling, Doors, Hardware Etc.

] R 13 Insulation Within Walls

] R 19 Insulation Below 'E' Roof
) Ilnstall Gypsum Board & Tapt:e
E Gypsum Board Sanding

] Flrestop & Sealants at Wall/ Roof Penetrations

| Fire Rated Plywood Backing
@ Painting (Primer & 1st Coat)
[ Acoustical Ceiling Ledgers & Anchors
rj Acoustical Ceiling Grids 3
[:'J Roof Coating @ 'E' Corr Roof
§ Install Window ;
I Install Toilet Room Aoces:sories
i Install Fire Extinguishers !
[] Install Signage
t] install Door & Hardware:z

Remaining LOE 7] Remaining Work €

@ Milestone

Actual Work

Critical Remaining (EEEEESEEEF Summary
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HON North Hollywood Operable Unit

e
I—l

Data Date: 29-dan-21
Print; 11-Feb-21

2082

2021

@ Acoustical Ceiling Tiles ;
[_'_] Painting, Interior FlnalCoat ‘
@ Building Interior Final !nspectlon

B , i |
E DFOW-02 Preparatofy Meeting
I Selective Demolitioh - NHE-2

[ Selective Demolmon NHE-6

1 Selective Demohhon NHE-3, NHE-4, NHE- 5
[ Extraction Sy$tem - Demo and Pedistal Ir}xstall (Mob#1)

i Sitework - N%HE-2
Y v D = =
[ Sitework - NHE-4R |

[l Sitework - NHE-5R !

m Transport & Disposal of Non-

[1 Sitework - NHE-6

[::] Extraction System -~ System Pumps &

I - Hydrostat|c Testing & Disinf

i A North Systém - Pipe, Connec]

@ Interior Systems - Pipe, Con
Souﬂh Systems - Pipe,

Activity 1D Activity Name Orig [Bem| Phys Start Finlsh ORG Critical | Predecessors Slipressors
Duy 1 Dur | %%Comp
s | WH-0420 Acoustical Ceiling Tiles 0%  29-dun-21 = 05-Jul-21 WH-0415 WH-0425
WH-0455 Painting, Interior Final Coat 5 5 0% | 30-Jun-21 i 06-Jul-21 AIS E"’ WH-0425 WH-0460
386 WH-0460 Building Interior Final inspection 3 3. 0% | 23-Sep-21 | 27-Sep-21 AIS [~ | WH-0455, WH-0450, WH-405  CN-0020
387
GW-DM0020 DFOW-02 Preparatory Meeting 07-Juk-21 13-Jul-21 MOB-0005 GW-DMO0005
989 GW-DM0005 Selective Demolition - NHE-2 1 1 0% 21-Juk-21 21-Jul-21 AIS [~ CN-0015, GW-DM0020 GW-DMO010, GW-EX0005
GW-DM0010 Selective Demolition - NHE-6 3 3 0% 22-Jul-21 26-Jul-21 AlS [ Gw-DM0005 GW-DM0015
391 GW-DM0015 Selective Demolition - NHE-3, NHE-4, NHE-5 2 2. 0% 27-Juk-21 28-Jul-21 AIS = GW-DM0O10 GW-EQ0005
aus GW-EQ0005 Extraction System - Demo and Pedistal Install 10 0 100 0% 27-uk21 | 09-Aug-21 YJ p= | GW-DMO015, MOB-0035 GW-EQ0D10, GW-SW0005
(Mob#1)
GW-SW0005 Sitework - NHE-2 3 3. 0% | 10-Aug-21 | 12-Aug-21 AIS [ GW-EQU005 GW-SW0010
GW-SW0010 Sitework - NHE-3R 9 9 0% | 13-Aug-21 | 25-Aug-21 AIS [7 Gw-Swo00s GW-SW0015
so: I GW-SW0015 Sitework - NHE-4R 9 9 0% | 26-Aug-21 | 08-Sep-21 AIS [ iGw-swoo10 GW-SW0020
GW-SW0020 Sitework - NHE-5R 5 5 0%  09-Sep-21 | 15-Sep-21 AlS I~ aw-swoois GW-SW0025
397 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 45 45 0% 14-Sep-21 15-Nov-21 AIS GW-DMO005, GW-SW0025, GW-HT0005
Spois [ WTS-0065
958 GW-SW0025 Sitework - NHE-6 5 5 0% . 16-Sep-21 i 22-Sep-21 AIS GW-SW0020 GW-HT0005, GW-EX0005,
I GW-EQO010
959 GW-EQ0010 Extraction System - System Pumps & Piping 20 © 200 0% = 23-Sep-21 | 20-Oct-21 YJ [~ GW-EQO005 GW-SW0025  GWW-HT0005
Installation (Mob#2) :
404 GW-HT0005 Hydrostatic Testing & Disinfection 5 5 0% | 16-Nov-21 | 22-Nov-21 AIS GW-SW0025, GW-EQ0010,  : CN-0020
GW-EX0005
401
400
408 -0005, '
WTAG-25, WTAG-95
WTAG-25 Interior Systems - Pipe, Connect & Test 7 7. 0% . 11-Nov-21 i 19-Nov-21 AlS [ WTAG-0005 WTAG-30
408 WTAG-30 Souith Systems - Pipe, Connect & Test 19 0 190 0% | 11-Now-21 | 09-Dec-21 AIS WTAG-25, WTEQ-0075 WTAG-0025, WTAG-90,
WTAG-95
400
407 evelop ange -Jan- -
408 WTUG-S0100 | HON Review & Approve (CE-003) 10§ 10, 0% | 09-Feb-21 | 22-Feb-21 HON [~ MOB-0005, WTUG-S0115 WTUG-S0105
409 WTUG-S0105 | Install Light Poles (CE-003) 5 5 0% | 16-Mar-21 | 22-Mar-21 AIS [~ WTUG-s0100 WTUG-50110, DEMO-0055
410 WTUG-S0110 | Relocate Fiber Optic & Disconnects / Remove SCADA! 5 5 0%  23Mar21  29-Mar21  LADWP - WTUG-S0105 DEMO-0055
Equip (CE-003) :
41 WTUG-S0085 | Install Switch & Transformer Pad 3 3 0% | 27-Aug-21 | 31-Aug-21 AIS WTFD-S0045 WTAG-0035, WTAG-0030,
- WTAG-0070, WTAG-0065
445 l WTAG-0070 Install MCP & Complete Electrical Room 10§ 10 0% | 27-Aug-21 | 10-Sep-21 AIS p=  WTEQ-0100, WTUG-S0085  WH-0440
413 WTAG-0065 Initial Inspection of Pads, Boliards & Conduits 1 1 0%  01-Sep21 | 01-Sep21  LADWP . WTUG-S0085 WTAG-0080
414 WTAG-0080 | Apply for LADWP Power Connection 5 5 0% 15-Oct-21 ©  21-Oct-21 AIS [~ WTAG-0065, WH-0440 WTAG-0025, WTAG-0030
415 WTAG-0030 Receive & Anchor Switch & Transformer and Install 2 2 0% 03-Nov-21 04-Nov-21 LADWP WTAG-0005, WTUG-S0085, WTAG-0035
Meter [ WTAG-0080
416 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 4 4 0%  05-Now-21 | 10-Nov-21 . LADWP WTAG-0030, WTUG-S0085 | WTAG-0040, WTAG-0085,
Transformer) WTAG-0020
417 WTAG-0040 Pull & Land Secondary Feed {(Transformer to MCP) 5 5 0% 11-Nov-21 17-Nov-21 LADWP WTAG-0035 WTAG-0085

| R Develop & SQbmit Change Order CE-OOS

[ HON Re\:liew & Approve (CE-003)

A Instal! Light Poles (CE- 003)

D Relocate Fiber Optic & Dlsconnects / Remove SCADA Equip (CE-003)

B Install $w1lch & Transformer Pad :

Bz Install MCP & Complete Electrical Room
| Initial Ihspection of Pads, Bollards & Condulits

g Apply for LADWP Power Connection

[ Receive & Anchor Switch & Tran

[ Pull & Land Primary Feed (Pold

 Pull& Land: Secondary Feed

Remaining LOE 7] Remaining Work €

Actual Work

@ Milestone
Critical Remaining (EEEEESEEEF Summary
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Activity 1D

WTAG-0085

Power Feed Complete

0%

11-Nov-21

17-Nov-21

HON North Hollywood Operable Unit

Antivity Name Crig 1 Bem - Phyg Start Finish ORG Critical [ Predecescors Slictessors
Duy 1 Dur | %%Comp

LADWP

WTAG-0035, WTAG-0040

WTAG-0025, WTAG-90,
WTAG-85

419 l
420 ! WTAG-0045 DFOW-11 Preparatory Meeting 04-Nov-21 10-Nov-21 MOB-0005 WTAG-0055
421 WTAG-0020 Instrumentation & Controls Work 10 10 0% 11-Nov-21 24-Nov-21 AIS WTAG-0035 WTAG-0025, WTAG-0050,
I WTAG-90, WTAG-95,
WTAG-100
4z WTAG-0050 Install Secondary Panels 10 10 0% 11-Nov-21 24-Nov-21 AlS A1470, A1440, WTAG-0020 WTAG-0055, WTAG-90,
U WTAG-95, WTAG-100
423 WTAG-0055 Install & Connect SCADA Systems 10 10 0% 11-Nov-21 24-Nov-21 AlS WTAG-0050, WTEQ-0105, WTAG-0025, WTAG-0090,
r A1450, A1230, WTAG-0045 WTAG-105, WTAG-90,
WTAG-95, WTAG-100
WTAG-0090 Install Video Surveilance System 10 10 0% 11-Nov-21 24-Nov-21 RDS I WTAG-0055 WTAG-0025
425 WTAG-105 A&C Pre-Commissioning Support for SCADA 10 10 0% 29-Nov-21 10-Dec-21 CEC - WTAG-0055 AIS-9000
426
427 WTAG-100 Pre-Commissioning Testing & Disinfection - Calgon - 29-Nov-21 10-Dec-21 WTAG-0020, WTAG-0050, CN-0020, WTAG-115
LPGAC System I WTAG-0055
428 WTAG-0025 Pre-Commissioning Testing & Disinfection - AIS 5 5 0% 10-Dec-21 16-Dec-21 AIS WTAG-0020, WTAG-30, CN-0020
™ WTAG-0055, WT AG-0085,
T WTAG-0090, WTAG-0080
429 WTAG-90 Pre-Commissioning Testing & Disinfection - Rosedale 5 5 0% 10-Dec-21 16-Dec-21 AlS WTEQ-0015, WTAG-30, CN-0020
(Inlet Strainer & Bag Filters) . WTAG-0085, WTAG-0020,
" WTAG-0050, WTAG-0055
430 WTAG-95 Pre-Commissioning Testing & Disinfection - Calgon - 10 10 0% 10-Dec-21 23-Dec-21 AlS WTAG-30, WTAG-0005, CN-0020, WTAG-110
lon Exchange Equipment ™ WTAG-0085, WTAG-0020,
" WTAG-0050, WTAG-0055
451 WTAG-115 Receive & Install Media - Calgon - LPGAC System 1 1 0% 13-Dec-21 13-Dec-21 AlS - WTEQ-120, WTAG-100 CN-0020
Equipment
432 WTAG-110 Receive & Install Media - Calgon - lon Exchange 1 1 0% 27-Dec-21 27-Dec-21 AIS r WTEQ-0065, WTAG-95 CN-0020
Equipment !
433 CN-0020 Substantial Completion 0 0 0% 17-Jan-22 CAR WTAG-0025, SITE-0020, EPA-1015, CO-0005, M8
GW-HT0005, WH-0275,
WH-0460, WT S-0030,
. i WTS-0055, WH-0135,
b WTS-0045, WTUG-S0075,

WTAG-100, WTAG-95,
WTAG-90, WTAG-110,
WTAG-115, WTS-0090

SITE-0005 Fabric Shade Structure 2 2 27-0Oct-21 28-Oct-21 WTAG-0005 SITE-0010
SITE-0010 Asphalt Replacement 10 10 29-Oct-21 11-Nov-21 SITE-0005 SITE-0015
437 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 11-Nov-21 11-Nov-21 AlS r SITE-0010 SITE-0020

S
T
=g

B
=5
I

g
=
1o

e
BN
@

B
55
5%

S
T
Ut

g
=
zers

o B B
e Egdg B oNs
HH .
S S B S R

EIA-9025 Draft Commissioning Plan Development 29-Jan-21* 31-Mar-21 - EPA-1010 EIA-9030, CO-0025, EIA-9050
EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 31-Mar-21 EIA I EIA-9025 EIA-9055

EIA-9055 LADWP Review/Comment Draft Commissioning Plan | 44 44 0% 01-Apr-21 03-Jun-21 LADWP r EIA-9050 EIA-9060

EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 04-Jun-21 17-Jun-21 EIA - EIA-9055 EIA-9065

EIA-9065 Submit Commissioning Plan to LADWP/DDW for 0 0 0% 17-Jun-21 EIA EIA-9060 EIA-9070

Approval
EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 18-Jun-21 16-Sep-21 LADWP - EIA-9065 EIA-9075
EIA-9075 Commissioning Plan Approved 0 0 0% 16-Sep-21 LADWP r EIA-9070 EIA-9000, AIS-9000

2021

e
I—i

@ Asphalt Repigoement

Data Date: 29-dan-21
Print; 11-Feb-21

2082

i Power Feed Complete

P—
[} DFOW-11 Preparatory Meeting
A Instrumentation & Controls

EER Install Sei:ondaw Panels

EZE Install & Connect SCADA 9

= 'I'nétéii"\/'i’d:éd"S"uﬁwéiié’ncé S
EE A8C Pre-Commissiont

*:

A Pre-Commissioning T4

i Pré-Commissioning
] Pré—Commissioning
B Pre—Commissionin

| Receive & Install Med

| ' Receive & Install

| Entrance Gate Inductive Loop

B Perform As-Built Survey

m Draft Commissioning Pian Development

Q Submit Commissioning Plan to LADWP

W LADWP Review/Comment Draft Commissu)nlng Plan
ey inoorporate LADWP Commissioning Plan Comments

& Submit Commissioning Plan Lb LADWP/DDW for Approvél

m LADWP/DDW Rewew/Approve Commissioning

® Commissioning Plan Approved

Remaining LOE 7] Remaining Work €

Actual Work

@ Milestone
Critical Remaining (EEEEESEEEF Summary
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Activity 1D

HON North Hollywood Operable Unit

Antivity Name Crig 1 Bem - Phyg Start Finish ORG Critical [ Predecescors Slictessors
Duy 1 Dur | %%Comp

Data Date: 29-dan-21
Print; 11-Feb-21

T e R
I—l

& Flnal Completion (C

s e

447 EIA-9005 Final Completion (Complete Punch, Closeout & 0% 17-Dec-21 EIA-9035 C0-0025, EIA-9010
Demob)

448 AlS-9000 Commissioning Startup Support - AIS 21 21 0% 19-Jan-22 16-Feb-22 EIA EPA-1015, EIA-9000, EIA-9010
WTAG-105, EIA-9075

449 EIA-9000 Commissioning - EIA 62 62 0% 19-Jan-22 14-Apr-22 ElA WTS-0090, EPA-1015, EIA-9010, EIA-9015, EIA-9015,
EIA1015, EIA-9075 EIA-9030, CO-0025, M9,

AIS-9000

450 EIA-9010 Post Commissioning O&M 318 : 318 0% 18-Apr-22 17-dul-23 ElA C0-0020, EIA-9000, EIA-9015, | EIA-9020, EIA-9020, EIA-9045,
EIA-9005, EIA-9030, AlS-9000, : EIA-9045
M9

451 EIA-9030 Commissioning Report 44 44 0% 19-May-22 21-Jul-22 EIA EIA-9000, EIA-9026 EIA-9010, CO-0015, M10

452

% Loop Diagram Development 3 3

453 CO-0024 Loop Diagram Development 27-Oct-20 A ¢ 25-Mar-21 . M1 CO-0025
454 CO0-0025 Construction Completion Report 87 87 0% 14-Dec-21 14-Apr-22 EIA EIA-9025, EIA-9000, EIA-9005, | CO-0010, CO-0020, CO-0020,
™ iC0o-0024 C0-0015, M12
455 CO-0006 General Regulatory (Post Construction) 349 | 349 0% 22-Dec-21 04-May-23 EIA I iEIA1005 M16
CO-0010 RLT Implementation (Post Construction) 349 1 349° 0% 29-Dec-21 10-May-23 EIA ™ [EIA1010, CO-0025 M11
CO0-0020 Final O&M Manual 87 87 0% 06-Apr-22 09-Aug-22 EIA I {c0o-0025, CO-0025 EIA-9010
458 C0-0015 Certificate of Substantial Completion from EPA 0 0 0% 20-Jun-23 EPA - CO-0005, EIA-9030, CO-0025, i M16

EIA-9035

General Engineering Support During Construction,
Construction, QC

02-Oct-20 A

17-Dec-21

M10

PMOB-0005

EIA-9040, EIA-9005

General Engineering

%
D:
SV

EIA-9040

e
DY
AT

&)

Support During Phase 1B Piping Installation (Offsite)

&) t

56

56

0%

22-Jun-21

08-Sep-21

EIA

EIA-9035

EIA-9015

W] Supbort During Phase 1B Pipiné Installation (Offsi

o B o s
QY RO
s e
R R B o

CO-0005 Submit Site Wide Monitoring Plan 51 . 5] -Nov- -Jan- EIA
466 EIA-8015 GW Monitoring / Reporting During Commissioning 62 62 0% 19-Jan-22 14-Apr-22 EIA v EIA-9000, EIA-9000, EIA-9040 : EIA-9010, M9
467 i EIA-9020 GW Monitoring / Reporting During O&M 318 | 318 0% 18-Apr-22 17-Juk-23 EIA ¥ [ EIA-9010, EIA-9010 M11
468 3 EIA-9045 O&M NPDES Support 318 | 318 0% 18-Apr-22 17-Juk23 EIA M EIA-9010, EIA-9010 M11

B Actual Work

Remaining LOE 7] Remaining Work €

@ Milestone
Critical Remaining (EEEEESEEEF Summary
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